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This review evaluated the performance of the Women’s Rights and Citizenship Program (WRC) 
in terms of its programmatic relevance, effectiveness, and efficiency. The WRC program was 
launched in 2006 to support applied research in the field of women’s rights, citizenship and 
development. The program contributes to bringing Southern voices into current debates in the 
international gender and development field. WRC supports research and research-support 
activities to: 
 
1. Generate methodologically sound data and analysis on concrete issues of concern in the 
field of women’s rights, citizenship and development;  
2. Expand the capacity of individuals and groups working on women’s rights and 
citizenship in the South to conceptualize and conduct research, and to disseminate results 
with a view to influencing policy and or social/change, and; 
3. Facilitate researchers, women’s organisations, civil society organisations, and partners 
within the state to use evidence to expose and challenge gender discriminatory structures, 
policies, programs, institutions and practices. 
 
Since its inception WRC has approved 45 research projects and 14 research support projects, in 
addition to carrying over 29 projects from the former Gender Unit. Investments in Africa 
represent about a third of WRC funds; MENA and Global Projects account for the lowest 
percentage. Of the five thematic areas, Women’s Rights and Governance projects have received 
the highest funding proportion (about one-quarter). Projects in Economic Rights, Migration, 
Sexual and Reproductive Rights, and Access to Justice have varied from 16-24% of total WRC 
funds disbursed, variously increasing or decreasing since 2006. Two projects reviewed focus on 




The External Review Team (ERT) has made a positive overall assessment of WRC. There has 
been little evolution in WRC`s program objectives. Both quantitative and qualitative data indicate 
that WRC as a program has moved substantially forward in meeting its objectives of 
supporting sound research and analysis in the field and building research capacity; networks are 
forming that will support both quality research and capacity building in the future, although this 
varies by region and by thematic area. WRC is making a noteworthy contribution to policy, legal, 
and economic development as the rights of women are expanded, protected, and legitimized; its 
contributions are not just about influencing the individual policymaker but also about addressing 
the power structures, assumptions, stereotypes, and mythologies that are used to withhold 
women’s full rights and citizenship.  
 
The ERT found that WRC is making important contributions to the field by producing evidence-
based, methodologically sound analytical research on themes that are relevant to poor women 
in developing countries. The program is addressing its core thematic areas through its choice of 
grantees and reaching its objectives via an integrated set of funded projects. The program meets a 
clear global need for thought-provoking, reliable research on women’s rights and citizenship and 
is building a body of evidence that contributes to global and regional debates on these issues. 
Work on decentralization and migration are excellent examples of WRC’s reach, with multiple 
projects across regions. The work in family law, sex ratios, and child support has also been 
productive in policy influence and media coverage 
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WRC has made appreciable progress in capacity building in all regions reviewed. It has built 
capacity among its researchers and has enabled young people, NGOs, activists and communities 
to work collaboratively with seasoned academic researchers on women’s rights and citizenship 
issues of mutual interest. The program has used, with differing degrees of success, various 
capacity building strategies such as establishing training institutes, promoting collaborative 
research models, offering graduate scholarships and formal and on-the-job training, and 
enhancing management and communication skills. WRC has also contributed to opening up and 
consolidating spaces for gender studies in academic institutions, where such research did not exist 
or was not recognized, including technically focused institutions.WRC funding for up to three 
years is enabling partners in developing countries to build confidence and capacity over time in 
research proposal development, design, data collection, interpretation, critical thinking, data 
analysis, gender analysis, and reporting.  
 
The ERT found that it is too early to comment on the analytical rigor of research supported by 
WRC.  For the projects reviewed in the sample, the reviewers observed in some cases progressive 
interpretive frameworks; in other cases analytical rigor required further development. Overall, the 
reviewers found that the quality of research varied across projects reviewed. 
 
WRC has supported partners in designing research with the potential of influencing policy and 
social change. Creating public opinion to influence the policy environment and cultural practices 
has been a consistent focus of the program. Positive program outcomes have occurred in WRC’s 
dissemination of research findings at the program and project levels. Some policy impacts are 
becoming visible. The ICT/FGM project in Africa is influencing cultural practices of Female 
Genital Mutilation through changing the attitudes and behaviour of young people in communities. 
Among its projects on decentralization, partners in Asia are using research to mobilize 
communities to change the cultural practices of discrimination against low caste persons and 
women, which has a bearing on their performance as elected representatives in decentralized local 
governance. In Latin America, WRC- supported research is heightening awareness of how 
machismo and domestic violence deter women from participating in local councils.  
 
Survey respondents and key informants noted that WRC has helped bring stakeholders 
together, create wider regional networks, provide helpful insights and feedback, build 
credibility for research institutions, support the advancement of knowledge, and enable local 
women to use science for advocacy. Most significantly—WRC projects have allowed the time, 
space and flexibility needed for completion of research that otherwise would not have been 
possible, and has increased capacity in research and advocacy. 
 
WRC appears to be anticipating and managing most programmatic risks in an adequate 
manner.  The persistence and power of deeply rooted social hierarchies and their negative effects 
on women can be discouraging for partners and community stakeholders alike. Thus, risks 
surround WRC supported research on highly charged and politically sensitive topics that have 
broad policy implications (such as HIV/AIDS, ICT/FGM, and Child Support projects). Research 
on women’s rights and citizenship may in itself be threatening to policy-makers, who might 
ignore, dismiss, or recast valid findings.  
 
WRC appears to have made impressive strides towards accomplishing IDRC’s mission of 
“Empowerment through Knowledge.” Mechanisms are in place for WRC’s sustainability: 
strong conceptual elements, effective program implementation, and a strong comparative 
advantage in funding applied research on women’s rights and citizenship. Partners and others 
interviewed perceive WRC as a critical player in the field of women’s rights, with its approach to 
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social change, support for partners, and impacting the academic and policy discourse. Future 
program success will in part depend on continuing efforts to be proactive and selective without 
losing focus, becoming more strategic in research capacity building and forging partnerships, 
disseminating knowledge on a few core issues of regional/global relevance, and more 
strategically building strong, empowered, and institutionalized networks.  
 
Issues for Consideration 
 
Isolation of projects from each other reduces research quality, analytical rigor, and the 
possibilities of policy influence. WRC could play a much stronger role in breaking down the 
isolation between partners/projects and in building capacity for both research and policy 
influence. WRC could extend the reach of its policy influence work by consolidating key findings 
across different themes and sub-themes and engaging in more research synthesis and sharing 
lessons learned by partners across regions on how to engage at the institutional level.  
 
Since networks can play a critical role in taking policy work forward, there is a demand for WRC 
to support partners more heavily in developing networks and linkages among peers. Although 
there has been some support in these areas, WRC has been traditionally focused on research 
supply rather than research demand. There is now a need to close the gap between the two 
through developing further networks and linkages (south-south as well as south-north networks) 
and encouraging further relationships between research partners (producers) and research users.  
 
Although WRC is firmly rooted within the field of women’s rights as articulated in key 
international instruments (for example, the MDGs), WRC could maximize its policy impacts by 
selecting some research projects that explicitly build evidence for what works in achieving these 
goals (all of which depend on women’s rights for realization). As a result, policy implications 
would be more transparent to governments and the findings would have more immediate 
relevance for policy debates and social change efforts.  
 
WRC also needs to continue to work toward balancing capacity building and excellence of 
research goals. Given the nature of some of the socially contested issues that are addressed by 
WRC supported research, it is critical that policy engagement efforts be underpinned by 
analytically and methodologically solid research findings. The program could offer more 
intensive, systematic methodological training, given the risks inherent in working with grassroots 
organizations. Partners informed the ERT that they would like increased support for the strategic 
dissemination of research findings.  
 
Given that WRC funding can involve both corporate and project risks, more formative program 
and tighter project-level evaluation would allow the program to increase its learning around 
research design and communication of findings.   
 
Because of resource limitations, the program would benefit greatly from five core strategies:  
 Contribute to shaping the academic and policy discourse through a narrow focus: Target a 
few key thematic areas to maximize chances of visibly making an impact on the discourse for 
social change (the global Decentralization competition and conference is a good example). 
WRC’s resources are taxed due to their spread across multiple thematic areas, regions, and 
researchers. By focusing more on a few critical issues, WRC could have more impact.  
 Create a critical mass of researchers and research centers: Amassing a rich body of 
knowledge over time as capacity grows is preferable to funding scattered researchers working 
on different issues. A competition model is useful for stimulating interest in a selected 
thematic area, and raises the level of prestige in receiving a WRC award. 
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 Identify a few regional institutions where partners can turn for training, technical skills, and 
mentoring: Carefully analyze institutional portfolios. A “spokes and hub” model could be 
powerful, as long as leadership and accountability remain with the projects, not the regional 
hubs. Hubs can assist with networking, capacity building, and conferencing. Regional clusters 
will flourish if they are better networked, monitored, and supported.  
 Refocus WRC’s funding structures and cycles toward a cohort model, creating cadres of 
feminist researchers who are approved for funding at the same time. This will help focus the 
thematic areas, facilitate research capacity building, and rationalize intra-regional, cross-
regional, and international knowledge sharing, networking, and conferencing. WRC will get 
the most out of its resources and researchers will benefit from a strong network of colleagues 
that is essential for both quality scholarship and effective policy influence. Staging the 
funding cycle to enhance capacity building up front would improve the quality of outputs. 
 Maximize outreach and partnering: As it has done to date, WRC would do well to focus 
much of its energy and resources on bolstering its interaction in regional and global networks.  
PART ONE. INTRODUCTION 
I. OBJECTIVES OF THE REVIEW 
As a program in IDRC’s Social and Economic Policy Program (SEP), the Women’s Rights and 
Citizenship Program (WRC) aspires to achieve three core objectives—foster quality research and 
analysis, build research capacity, and support research in developing countries that results in 
evidence-based, concrete mplications for policy influence and social change. The review looks at 
the program as a whole to explore the extent to which WRC’s objectives are being realized; the 
analytical framework (Annex 3) draws from the WRC prospectus and the scope of work. In 
addition, the Evaluation Review Team (ERT, Annex 6) examined multiple WRC projects in 
several regions—Africa, Latin America and the Caribbean (LAC), South/Southeast Asia, and the 
Middle East and North Africa (MENA) (Annex 7). The review’s objectives are three-fold, as 
specified in the program review scope of work document:  
 
a) Assess the extent to which WRC is meeting its objectives and aims, assess how risks to their 
achievement are identified and managed, and identify evolution in objectives: i) Describe and 
assess the progress of the program towards reaching its objectives; ii) Identify any evolution in 
program objectives and/or in interpretation of program objectives, and any adaptations that the 
program is making to changing contexts, opportunities, and constraints; iii) Assess the 
appropriateness of the risk identification process and the effectiveness of the risk mitigation 
strategies put in place to support the achievement of program objectives. 
 
b) Document the results of the program (i.e., outputs, reach, outcomes, and main research 
findings) and analyze their influence: 1) Comment on the quality of outputs to date as perceived 
by sectoral/regional experts, intended audiences, users and stakeholders; 2) Describe and analyze 
the influence of the program through its outcomes, sustainability, reach, strategies that 
contributed to the outcomes, and any constraining or facilitating factors or risks (internal/external 
to the program or the Centre).1  
 
c) Describe and analyze the program’s main findings on the research questions and themes as 
outlined in the program’s prospectus/strategy: 1) Identify conclusions that can be drawn from 
projects’ research findings and any contracted research, working papers, and/or synthesis work 
conducted by the program and/or its partners; 2) Assess the overall quality of the research 
findings, and their contribution to international, policy, and academic debates, discourse, and/or 
understanding of the topic(s) under study; 3) Comment on whether, and in what ways, the 
program occupies a niche in the field(s) in which it operates; and, 4) If appropriate, identify 
particularly innovative methodologies or research findings.2  
II. THE RESEARCH QUESTIONS 
Three of the overarching research questions that guided this review are anchored in WRC`s three 
core program objectives relating to research, capacity building, and policy influence, as laid out 
in the program prospectus3; the fourth question explores WRC’s programmatic support to 
projects for achieving these objectives. The central research questions informed both the 
interview guides for the project case studies and the survey administered to all WRC project 
leaders. The ERT asked the questions listed below of all respondents across all regions in order to 
develop a coherent picture of WRC’s progress to date. 
A. SOUND RESEARCH AND ANALYSIS 
To what extent is WRC supporting research that is generating methodologically sound data and 
analysis on concrete issues of concern in the field? Is the body of work contributing to critical 
thinking and to the global and regional debates on women’s rights and citizenship? 
B. RESEARCH CAPACITY BUILDING 
To what extent does WRC support for research (and related initiatives that expand the capacity of 
researchers who are working on women’s rights and citizenship in the South) enable researchers 
to conceptualize research projects, conduct research, and disseminate results? Is WRC-supported 
research making a progressive contribution to issues that have significance for women’s rights 
and citizenship, and are findings appropriately disseminated, given local research contexts?  
C. USE OF EVIDENCE FOR POLICY INFLUENCE AND SOCIAL CHANGE 
To what extent are women’s organizations, civil society organizations (CSOs), partners in the 
state, and researchers using the evidence generated by WRC-supported research, and the space 
and capacity created by WRC-supported activities, to expose and challenge gender discriminatory 
structures, policies, programs, institutions and practices, and to formulate concrete implications 
for policy and/or social change? To what extent does WRC-supported research have the potential 
for translation into policy and agenda setting? Have sufficient efforts been made to accomplish 
that objective? Is WRC-supported research making a progressive contribution to issues that have 
significance for women’s rights and citizenship? 
D. WRC’S CAPACITY DEVELOPMENT AND SUPPORT 
How well and to what extent does WRC engage in capacity development through mentoring, 
offering relevant resources, and working “to promote concrete changes in policies, institutions 
and practices—both by working with civil society groups and researchers to open spaces for 
public discussion, and by supporting its partners to engage directly with national women’s 
machineries and other ministries to advocate for change”?4 How well does WRC express the 
IDRC corporate objective “…to assist the developing regions to build up the research capabilities, 
the innovative skills, and the institutions required to solve their problems”? (IDRC Act, 1970)5 
III. CONTEXT OF THE WRC PROGRAM INITIATIVE6  
The ERT is cognizant of the transitional nature of WRC as a program, emerging from the former 
Gender Unit (GU) established in 1989. The original GU began to focus on gender, citizenship, 
and entitlement as of 2001. WRC was developed as part of SEP in 2006. As an IDRC program, 
WRC plays a key role in IDRC’s gender commitment to 1) sound gender analysis in all program 
initiatives and 2) support for research focused on gender and social inequities. Partners said that 
when WRC was launched, they were unaware of shifts in emphasis from the GU: “It was already 
very women’s rights oriented.” The transition from the GU to WRC was smooth. WRC has since 
distinguished itself by converging two core concepts—women’s rights and citizenship—into a 
unique focus on gender in developing countries. The concept of citizenship links women’s rights 
and participation in governance and civil society to the key thematic areas of WRC-funded 
research: Women’s Citizenship and Governance; Access to Justice; Sexual and Reproductive 
Rights; Economic Rights; and Migration. These thematic areas reflect high priorities for women 
in the South and address some of the most critical challenges in women’s rights, development, 
and citizenship.  
IV. THE RESEARCH STRATEGY 
A. TIMING AND PROJECT SAMPLING 
The ERT carried out its research in April-July of 2009, conducting field visits to relevant project 
sites and desk reviews.7 The team selected 15 projects through purposive sampling based on a 
few central criteria (region, thematic entry point, project life cycle, and special focus). Projects 
that closed within the past two years or active projects in operation for at least one year were 
eligible. Projects were selected because they could shed light on at least one of the three major 
outcome areas of sound research, capacity building, and policy influence. The team also 
interviewed members of IDRC senior management, including, Regional Directors, WRC Program 
Staff, and international organizations that had some working contact with WRC (Annex 4, 
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Interviewees; Annex 5, Questions). The review used integrated data analysis to synthesize 
institutional, program, portfolio, and project level data.  
 
The ERT selected four of the six possible regions for field visits because of their concentration of 
projects; this ensured at least one sub-region for Africa (West) and two for Asia (South Asia and 
Southeast Asia). Because LAC has received significant funding, it was chosen over MENA for 
field visits. However, one project in MENA, one in East Africa, and one in South Africa were 
also selected for desk reviews to extend regional representation. At least three projects were 
selected in different regions for the thematic areas of 1) Migration (#s104891, 103498, 103851, 
104785, 104090), 2) Women’s Citizenship and Governance (WCG), and 3) Sexual and 
Reproductive Rights (SRR) to ensure broad regional coverage of major thematic areas in at least 
three regions and at various stages of maturity. Decentralization (WCG) was selected because this 
is a mature, major, and multi-region programmatic focus intended to position WRC/IDRC 
internationally through research, accompanied by a major dissemination effort (the 2008 
Decentralization Conference in Mexico). Migration raises new challenges in the area of women’s 
rights, development, and citizenship (projects in four regions). The Female Genital Mutilation 
project in Senegal and Mali (ICT/FGM, #103735) and the SRR “Daughter Deficit” project in 
India (Adverse Sex Ratio, #101429) shed light upon the dichotomy between the domestic and 
public spheres, a major barrier to women exercising rights. Access to Justice (AJ) was 
exemplified by a Child Support project in LAC (#102617) and Economic Rights (ER) was 
examined through Women’s Land Rights in Pakistan (#103428). Two training projects in Africa 
were also reviewed. (Refer to Annex 2 for a full list of projects sampled).    
B. WEBSITE REVIEWS AND BIBLIOMETRIC ASSESSMENT 
The reviewers searched all pages and links on the WRC website to assess program effectiveness 
in providing information about the program, mission, proposal submission, and support to 
projects. A search was conducted on Google Scholar to explore the citation history of outputs for 
the projects under review but yielded inconclusive results given the fact that the program was 
only three years old at the time of review. The assessment has been submitted separately to WRC.  
C. SURVEY OF PROJECT LEADERS 
An electronic survey, conducted between May and July 2009, gathered data from all project 
leaders in WRC’s working database who had received WRC funding for one or more research 
projects. Ninety-seven were invited to participate in the survey; 53 responded, yielding an 
excellent response rate of 54.6%. The survey adds value by providing the breadth of data required 
to grasp an overview of all current or recently closed WRC projects; the project case studies 
examined in the sample provide the requisite depth. Partners rated items relating to their 
background as a WRC partner (Annex 10, Figures 1-2); impacts and contributions of WRC 
funding (Figures 3-8); and WRC’s support (Figures 9-10). Survey results are integrated 
throughout the report. 
D. PORTFOLIO ANALYSIS 
Since its inception in 2006, WRC has approved 45 research projects and 14 research support 
projects, in addition to completing 29 projects carried over from the Gender Unit. Until recent 
budget cuts, the portfolio expanded in relation to growth of the program’s budget. Investments in 
Africa represent about a third of WRC funds; MENA and Global Projects account for the lowest 
percentage. Of the five thematic areas, Women’s Rights and Governance projects have received 
the highest funding proportion (about one-quarter). Projects in Economic Rights, Migration, 
Sexual and Reproductive Rights, and Access to Justice have varied from 16-24% of total WRC 
funds disbursed, variously increasing or decreasing since 2006 (Annex 9). 
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E. CHALLENGES OF THE REVIEW PROCESS 
A challenge of this review is that WRC is only three years old. A few projects under the former 
GU have been completed during the short life of WRC or have spawned second phase projects 
that were launched under WRC. Those projects were appraised, approved (perhaps under the GU) 
and supported by different WRC program staff over the years. Since many projects are still 
running or have only recently been completed, grasping their full potential for research capacity 
building, policy influence, or social change is premature. However, desk reviews and interviews 
provide a solid picture of project intent, challenges, and findings. In all regions, partners were 
generous in terms of time allocated for the interviews. They responded openly once any logistical 
issues were resolved and it was clear that the review was of WRC as a program, not of their 
projects alone.8 Details of the research process and further details on review findings appear in 
Annexes 1-10.  
 
PART TWO. WRC’S RELEVANCE AND RATIONALE 
I. RELEVANCE OF THE CONCEPT OF WRC TO PARTNERS’ WORK 
In addition to its clear fit with both IDRC and SEP goals, the ERT examined the program’s 
relevance and rationale at two levels that reflect the core purpose of WRC: the program’s 
conceptual framework, and how that framework is expressed at the project level. WRC seeks to 
support activities that are compatible with its objectives and thematic priorities. How partners and 
others see the fit between WRC’s concept and their work is explored in this section. 
A. THE PROGRAM LEVEL 
How well does WRC define the rationale of a rights and citizenship framework for partners (and 
others)? A review of the WRC website9 reveals sophisticated statements that explicate “rights” 
and “citizenship.” WRC aims to understand why, despite formal gains in some areas, women 
remain unable to exercise their rights, and gender equity remains elusive. The WRC prospectus 
specifies that “citizenship” should be the common thread connecting the five thematic areas. In 
order to discern whether partners similarly interpret the program’s rationale as expressed on the 
website and in other WRC (desk reviewed) communications, the ERT asked partners directly how 
the WRC concept is relevant for their work. All responded positively, and pointed to substantial 
overlap between WRC concepts and those driving their research interests.   
 
The survey of all WRC project leaders sheds further light on the question of WRC’s relevance 
and rationale for partners’ work. Respondents rated their level of familiarity with the WRC 
program and its objectives on a scale of 1 to 5, with 5 as the highest rating): The majority (60.4%) 
indicated familiarity with the program at the 4 or 5 level (Annex 10, Figure 1). However, that 
only 15% rated this item as a 5 suggests a need to communicate the program’s 
framework/concepts even more explicitly to both potential and funded partners. 
 
In addition, the program is attracting potential partners who already embrace WRC goals and find 
them relevant. The survey showed that, before receiving WRC funding, most project leaders 
already had some experience in the field of women’s rights and citizenship, having conducted at 
least one or two related research studies; almost half (47.1%) had significant background in the 
concept, having conducted five or more studies (Annex 10, Figure 2). This was the first research 
study related to women’s rights and citizenship for only 11.8% of survey respondents, which also 
suggests that a “critical mass” of seasoned researchers is slowly being formed. 
 
1. Relevance of the Concept of Women’s Rights: Respondents said that since women take the 
brunt of the “democracy deficit,” studying barriers against and facilitators for women’s rights is 
essential. WRC’s approach to women’s rights is especially relevant to partners: “Many people 
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inside the justice system do not care about women” (respondent interview) and women do not 
have enough “space” in making political decisions. WRC’s decentralization thematic, for 
example, affords a conceptual connection between the private domestic sphere and the public 
spheres of politics and governance—and the tensions between them. While the public sphere is 
open on paper for women through state-given rights, the absence of rights in the private sphere 
hampers women’s enactment of rights in the public sphere. The division between the private and 
public spheres is a fundamental source of women’s subordination. Importantly, this perspective 
allows re-questioning of the dynamics of development policies, which until now were seen as 
working from top-down but are considered in a citizenship perspective to be from bottom-up. 
 
WRC-funded Decentralization projects explore how women’s rights as a distinct issue intervenes 
between successful devolution of power from national to local governments because, as partners 
have found, men are reluctant to let women give their opinions in political or organizational 
meetings, or political participation is hampered by domestic violence or the threat of violence. 
Women seldom reach the highest places in local governments and bodies (e.g., municipal 
councils or the boards of civil organizations), which hampers full realization of decentralization 
laws and, therefore, of equity in democratic governance. 
 
WRC’s thematic areas of Migration and Economic Rights (e.g., Land Tenure and Child Support) 
are conceptually “deeply rooted” in women’s rights and gender justice. Through WRC support, 
partners are learning more about the more complex ways in which women’s rights are negotiated 
in order to better guarantee security and equality. Women’s rights feature strongly in the HIV-
AIDS project (#104087), but focus on women’s empowerment in “a human-rights based, 
culturally appropriate conceptual and theoretical framework.”10 According to key informants, the 
WRC framework shapes policy arguments for women as rights-bearing citizens rather than as 
passive beneficiaries of the state.11  
 
2. The Relevance of the Concept of Citizenship: In contrast to embracing women’s rights as a 
guiding concept, the notion of citizenship is not as well articulated or employed in WRC projects. 
While citizenship obviously is relevant and analytically central to the Migration thematic area, its 
relationship to other areas needs further development.12 Important exceptions include: The 
Training Institute in Sub-Saharan Africa (#104909) and a Decentralization project in East Africa 
(#103391) embrace a parallel notion of “social citizenship”; a Migration project in West Africa 
(#104891) has shifted perceptions of women as victims toward women as citizens with rights; a 
Migration project in Southeast Asia (#103851) addresses citizenship and rights of children born 
to migrant women at the Burma-Thailand border, a state-less zone where their rights are not 
protected; a Canadian partner in the LAC migration project (#104785) is moving away from 
defining citizenship as a legal category toward citizenship as membership and in a community; 
the ICT/FGM project (#103735) keeps women’s citizenship central to a gender approach (rather 
than the traditional reproductive health approach).  
B. THE PROJECT LEVEL  
This level of analysis examines the question of how well WRC has helped partners frame project 
objectives to mesh with WRC program objectives so they can contribute to program impact 
(reflecting relevance). The desk reviews showed that most partners use such notions as women’s 
rights, gender equality, and gender equity in their discourse and reports; most directly or 
indirectly use the concept of citizenship.13 In spite of partner understanding of WRC’s relevance 
and rationale, however, some partners do not emphasize the framework of rights or of citizenship 
in their analysis.14 Rather, research findings focus on themes such as governance, migration, 
economic rights, and sub-themes such as participation, identity politics, or cross-border migration 
(project topics)—a natural flow from how the awards are categorized in “research areas.” Still, 
most work reflects WRC’s focus on rights and/or citizenship in concept and in realization. 
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Research on women’s rights in post-colonial countries overlaps with WRC’s interests: “There is a 
definite intent and synergy.” (Partner Interview).  
 
II.  WRC’S COMPARATIVE ADVANTAGE 
Research capacity building within an extended funding timeframe is the highest priority for 
researchers in the South, who depend on finding opportunities to engage in longer-term research 
that can contribute to a growing body of findings from which to build further research. WRC 
directly helps meet this challenge. The program is highly respected by all types of partners and 
by international organizations interviewed, which stressed WRC’s uniqueness among funding 
agencies, precisely because it provides those opportunities. 
 
The program’s comparative advantage is multi-layered. Perhaps most importantly, the program 
(like other IDRC PIs) funds generously over a reasonable length of time compared to most 
funding agencies; the cycle of two or three years affords researchers time to develop research 
strategies and begin to build capacity—a priority objective for WRC; the timeframe also 
contributes to analytical rigor because, partners said, stronger research capacity and more time for 
peer review and other feedback contribute to more solid data and analysis.  Equally important in 
the eyes of partners is that WRC funding allows them to link knowledge production to practice, 
policy, and social change; this link is critical to achieving women’s rights. Third, WRC explicitly 
pays attention to building research capacity and creating linkages among its partners, an 
important advantage for developing countries with limited resources for training and travel to 
conferences (Annex 10, Figures 4 and 5). Partners and others also praised WRC for its “strong 
organization.” 
 
WRC’s comparative advantage is rooted in the fact of its existence within IDRC`s wider research 
for development agenda—that the attainment of women’s rights is defined as fundamental to 
achieving women’s equality. Other elements that support the program’s comparative advantage 
are that WRC supports evidence-based policy influence at the program level via workshops, 
conferences, and publications, which partners see as an advantage for WRC compared to other 
funders. The program also supports thematic areas that provide a useful platform for cutting edge 
research generated in the developing South, and encourages investigation of women’s economic 
rather than just political rights. It facilitates linkages and collaborations, and includes all 
stakeholder types as funding recipients.15  
 
PART THREE. WRC’S PROGRAM EFFECTIVENESS  
I. OVERALL EFFECTIVENESS OF THE WRC PROGRAM 
 Overall, WRC received high marks from both interview and survey respondents. The 
program meets a clear global need for thought-provoking, reliable research on women’s 
rights and citizenship. The survey of project leaders reinforced interviews and desk reviews 
in showing that WRC is effectively achieving its four objectives. WRC’s contributions to 
supporting research and policy influence based on research are viewed as substantial—over 
79% of all respondents rated this item at the 4 or 5 level out of 5 (Annex 10, Figure 3). 
 WRC is making a noteworthy contribution to policy, legal, and economic development as the 
rights of women are expanded, protected, and legitimized; its contributions are not just about 
influencing the individual policymaker but also about addressing the power structures, 
assumptions, stereotypes, and mythologies that are used to withhold women’s full rights and 
citizenship.  
 
The ERT finds that WRC is a very involved funding source that facilitates the generation of 
sound data and analysis on concrete issues of concern in the field. Through its programmatic 
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activities (and supporting projects), the program is building a body of work that is stimulating 
critical thinking and is contributing to the global and regional debates on women’s rights and 
citizenship. A key finding is that facilitation of interaction among researchers is as important as 
technical support in contributing to methodological and analytical strength. This chapter presents 
the progress of WRC’s core objectives as stated in its program prospectus. Key outcomes, 
constraints, and measures to address constraints are discussed, within the scope of the review.  
II. ENGENDERING SOUND RESEARCH AND ANALYSIS 
WRC Objective 1: “WRC-supported researchers will generate methodologically sound data and 
analysis on concrete issues of concern in the field of women’s rights, citizenship and 
development.”16 
 
WRC makes important contributions to the field of women’s rights and citizenship by producing 
evidence-based, methodologically sound analytical research on themes that are relevant to poor 
women in developing countries. The review looked into five areas of WRC-funded research to 
assess its research quality: 1) Relevance of research topics/issues; 2) methodological aspects of 
the research; 3) research insights related to research objectives, clear findings, and findings 
grounded in evidence; 4) contribution to academic discourse; and 5) analytical rigor.  
A. RELEVANCE OF RESEARCH TOPICS AND ISSUES 
The WRC program prospectus stresses “concrete issues of concern in the field of women’s rights 
and citizenship,” which have been articulated in five thematic areas that leave researchers 
considerable scope in selecting specific issues. The research activities funded by WRC show 
considerable diversity of issues within a given thematic area, yet they all speak to the unified 
framework of women’s rights and citizenship. This is a major strength for WRC. According to 
several partners interviewed, the research issues not only have abstract relevance for academic 
insights, but also have the potential to contribute to policy discourse and affect social 
transformation, and relate closely to the lived experiences of poor women in developing 
countries.  
B. METHODOLOGICAL ASPECTS OF RESEARCH  
WRC is generating and supporting partners in developing and employing sound and innovative 
methodologies that are suited to gathering data among unique populations and in difficult 
contexts. Researchers are using conventional quantitative and qualitative methods as well as 
participatory methods. Partners have been able to overcome time and resource limitations by 
revising strategies and engaging senior researchers more heavily in the field, and by empowering 
younger researchers. The projects examined also benefited from triangulation of diverse methods, 
crosschecking to provide solid evidence (for example, using focus groups, key informant 
interviews, and analyzing existing statistical or demographic data), and by seeking WRC staff 
advice.  
 
The ERT came across many projects that have adopted innovative methodological approaches. 
For example, the West African project on female genital mutilation (#103735), a highly sensitive 
issue, has generated new methodological approaches (participatory and reflexive analysis) useful 
in gender and development. In some projects, interpretative frameworks are especially well 
developed. For example, in South Asia, the CDS Decentralization project (#102927) uses a more 
nuanced understanding of women’s voice based on the political connotations of language. The 
SOPPECOM study (#102927) provides an interpretation of how women’s identity and 
membership is constructed in drinking water and irrigation projects. The UNNATI project 
(#102927)) interprets how governance issues appear different when viewed through the lens of 
low-caste rural women compared to the lens of policy makers. The OBMICA laboratory (LAC, 
#104785) uses a legal-social framework to unravel how migrant women are constructed as 
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victims. In these projects ss the researchers collect data, they are also mapping the training needs 
of community partners and involve communities in reflecting on the issues. 
C. RESEARCH INSIGHTS RELATED TO RESEARCH OBJECTIVES, FINDINGS, AND EVIDENCE  
WRC has been able to maintain a coherent program with research findings linked to the 
objectives partners set out in their proposals. Research findings are grounded in evidence, and 
there is clarity in the findings. In a number of the cases reviewed, partners have been able to 
overcome the problems they faced in data gathering by revising collection methods. Partners’ 
previous experience in researching similar issues and the involvement of NGOs and CBOs as 
associates and collaborators gives access to field knowledge. Thus, in the projects reviewed, data 
collection constraints have been compensated for in other ways, so that findings relate to 
objectives specified in the proposals.17  
 
Both new insights and solid data are strengthening and consolidating some of the findings 
established by previous studies. For example, WRC research has validated prior decentralization 
research that had established how patriarchy and the public-private sphere dichotomy interfere 
with women’s political rights. WRC research has also generated new insights into how domestic 
violence deters women from participating in public (#103574); how gender barriers across castes 
supersede gender barriers within the same caste (#102927)); how drinking water projects attract 
women more than men because of a feminine construction of membership as opposed to a 
masculine construction in irrigation (#102927); and how FGM can be seen from a gender 
perspective rather than a traditional reproductive health approach, which leads to the 
medicalization of FGM and the ignoring of women’s rights (#103735).   
D. CONTRIBUTIONS TO ACADEMIC DISCOURSE  
Interviewees noted that WRC’s research findings are making a significant contribution to current 
academic and policy discourses on the efficacy of democratic institutions and practices for 
marginalized groups, including women, and the necessity of deepening democracy to ensure 
rights for such groups. In addition, project leaders surveyed indicated that WRC is contributing 
well to international debates on gender and citizenship (61.4% highest ratings) and to building 
South-North linkages between researchers (61% highest ratings) (Annex 10, Figure 4). WRC is 
contributing via several mechanisms: 1) supporting participation of researchers in global, 
regional, and national conferences and events;18 2) convening international conferences 
(Decentralization and Women’s Rights in Mexico, 2008, and an upcoming conference on 
Citizenship); and 3) bringing the research on Migration and Women’s Rights under an umbrella 
project to facilitate coherence, advocacy, agenda-setting, and policy influence. Over 60% of 
project leaders surveyed gave WRC the highest ratings in building networks and collaborative 
research (Annex 10, Figure 5). Research insights stemming from WRC conceptualization, 
funding, and support are highlighted in Annex 9. 
E. ANALYTICAL RIGOR  
Most of the research reviewed is yet not complete, as new WRC projects were initiated only in 
the last three years, so it is too early to comment on their analytical rigor. For the projects that 
have submitted final reports to WRC, the ERT was able to observe progressive interpretive 
frameworks; in some cases, as can be expected, analytical rigor required further development.19 
For a few projects examined,20 large quantities of data were collected but part of the data were 
not presented comprehensively either as quantitative summaries or qualitative narratives, and the 
research lacked theoretical underpinnings.. This could stem from lack of time and the need to 
meet deadlines, the emergent analytical capacity of the teams, or the nature of trying to do 
research that carries an applied intent. 
 
Interviews with partners suggested that some field data does not make it into reports or becomes 
dramatically compressed. Researchers interviewed were aware of this pattern and understand it as 
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a typical problem associated with fieldwork. In some cases, the projects have not been able to 
analyze what they promised in the proposal. For example, the Decentralization project  (#102927-
003) in Nepal proposed to explore the structural/cultural dynamics across four sets of institutions, 
but the report reviewed did not capture this analytically. One of the Decentralization projects in 
India (#102927-007), which covers water governance with different constructions of women’s 
participation in two geographical regions, implies in its proposal that there will be three levels of 
analysis—types of water governance, modes of women’s participation, and regional differences. 
The report, however, failed to capture these analytically. With some exceptions, the project 
reports appeared as narratives of research findings rather than balancing narratives with 
theoretical explorations. Theoretical underpinning and analysis are critical even when the 
research has a transformative intent; the WRC program intends research to contribute to the 
academic discourse, so a theoretical foundation is required to guide the research.  
 
The ERT believes lack of analytical rigor is not the weakness of WRC per se, but emanates in part 
from its goal to support grassroots research capacity. The acknowledgement of differential 
capacity of partners that sometimes may weaken research quality is a trade-off WRC and a 
number of other IDRC programs encounter. Managing this tension will be an ongoing challenge. 
What kind of analytical output does WRC envisage? While its goal is not to turn practice-based 
researchers into academics, nor to set universal research standards, if some theoretical 
background and analytical power is desirable, then perhaps WRC should consider framing its 
support with systematic and sustained capacity building efforts, particularly in research 
conceptualization, methodology, and data analysis.  
III. BUILDING RESEARCH CAPACITY  
WRC Objective 2: “WRC support to research projects and related activities and initiatives will 
expand the capacity of individuals and groups working on women’s rights and citizenship in 
the South to conceptualise and conduct research, and to disseminate results with a view to 
influence policy.”21 
A. DEFINITION OF RESEARCH CAPACITY DEVELOPMENT 
IDRC defines capacity development as “the process by which individuals, groups, organisations, 
institutions and societies increase their ability to identify and analyse development challenges, 
and to have the ability to conduct, manage and communicate research findings that address these 
challenges over time and in a sustainable manner.”22 The ERT adopts this framework in assessing 
the capacity building objective by looking at its outcomes, constraints, and challenges ahead.23 
 
“Capacity development is intrinsic to all IDRC projects insofar as they are expected to contribute 
to the sustainably enhanced development status of the people and societies who are the partners, 
implementers and beneficiaries of their research activities. Enhancing development implies 
enabling change; doing so sustainably, implies learning.”24  WRC has made appreciable progress 
in capacity building. In order to develop research capacities, WRC has used various strategies and 
models, such as establishing training institutes, promoting a collaborative model of research, 
enhancing research skills of young researchers through providing scholarships to graduate 
students, arranging both formal and informal training opportunities to young researchers, and 
enhancing the management and communication skills of the researchers.  
B. THE CONTEXT OF RESEARCH CAPACITY BUILDING  
Building foundational research is typically a difficult task because shorter-term funding far 
outweighs the availability of longer-term funding required for capacity building. WRC funding 
for up to three years enables partners in developing countries to build capacity over time with 
researchers who can work collaboratively on relevant topics. Having a collective understanding 
of the project is central to building research and research management capacities, yet most 
WRC-funded research projects target individual researchers rather than institutions in capacity 
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building. Even among strong, well-trained researchers, many are advocacy oriented rather than 
oriented toward scholarly output, and need more capacity building in research.  
 
The partners in most of countries reviewed are relatively well trained. Some researchers do not 
publish in English, which “makes it difficult to grow as a scholar and a researcher” (key 
informant). Weakness in theory can also occur with multi-disciplinary teams. In countries with 
military and on-going conflicts, researchers may fall behind in their training as those societies 
have lower investments in higher education, both in absolute and relative terms, and suffer from 
instability and lack of funding for research. Institutions as well as individuals are benefitting from 
(and contributing to) capacity building, e.g., UNNATI, Forest Action, CDS (Asia), UCAD, CBR 
(Africa) and IIS and OBMICA (LAC).  
C. PROGRAM-BASED STRATEGIES FOR ENGENDERING SOUND RESEARCH AND ANALYSIS 
How well does WRC help partners conduct solid research and analysis? The data indicate that 
WRC helps engender sound research and analysis in many ways, including substantive research 
support, encouraging use of innovative methodologies, and assistance with translation and 
publication of research findings. The survey asked all project leaders to rate the extent to which 
WRC has been able to build capacity through its support to Southern partners. This question used 
a scale of 1 to a high of 5 (Annex 10, Figure 6): Although project leaders feel WRC supports them 
well in conducting research, managing the research process, and disseminating research, WRC 
provides the most support to conducting research (57.4%) and the least support for dissemination 
of research findings (34.9%). The few who felt they had received low support from WRC usually 
said that the financial support was not entirely adequate.  
 
WRC partners were asked in interviews to describe their progress; virtually all were making good 
progress toward their objectives (or, for closed projects, had accomplished most of their 
objectives). Partners were clear that their achievements are a reflection of valuable WRC support: 
“At the scientific and technical level, our project has benefited from constant support brought by 
the PO of WRC who showed a remarkable pedagogic approach” (Africa-Gender Laboratory).  
D. CAPACITY BUILDING OUTCOMES OF WRC 
In some WRC-supported research projects, capacity-building objectives have not been explicit 
but rather produced as a “by-product” of the research action; exceptions include the University of 
the Witwatersrand Institute (WITS) project (#104909), whose primary purpose is capacity 
building. Capacity building in WRC projects has taken place more often in conceiving and 
conducting research. Capacity building occurs at two levels—individuals or groups working as 
research teams (building collaborative research skills), and the institutions25 in which a project is 
based. This section describes key capacity building outcomes generated by WRC.  
 
1. Researchers’ capacities and skills are enhanced in proposal development: Such skills 
include conceiving of research, setting research objectives and research questions, designing 
research methodology including data collection methods, and thinking in advance the use of 
research findings and ways to communicate them. WRC has made considerable efforts to support 
partners intensively during the proposal development phase through face-to-face discussions held 
between the partners and the POs, feedback letters and emails, and telephone conversations. This 
phase begins with the development of a research idea to proposal development and approval. 
Partners consulted appreciated the support and feedback provided during this phase. 
 
WRC has supported the WITS Training Institute (#104909), whose immediate project objective 
has been to support young researchers to conceptualize and develop good proposals in gender 
research (generation of these proposals are expected to eventually lead to conducting research if 
funding is available).26 The major outcome of this project has been that most participants have 
been able to produce, to some degree, “good quality” proposals and research questions—new 
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skills for the participants (Partner Interview). At the first Training Institute,27 participants with 
little grounding in theory and concepts could not make the distinction between a research topic 
and research questions.  According to partners interviewed, participants were able to progress to 
learn about gender theories, research design, literature surveys, and tools for data collection. They 
also gained concrete experience in data collection and analysis, and presented findings in 
seminars.   
 
2. Conducting of research has enhanced capacities and skills: Research skills include 
conceptualization, designing of methodology, data collection, interpretation and analysis, and 
critical thinking. In all of the projects reviewed, WRC has built gender research skills, 
particularly among young researchers,28 by enhancing their understanding of theories, concepts, 
and research methodologies, as well as their ability to conceptualize and collect data. Examples 
include projects #103735, 104785, 102617, 104029, 102927and 104909. 
 
3. Researchers are better able to use innovative research methodologies:  As mentioned in the 
section on research quality, some research projects examined have introduced and used 
participatory methodologies and reflexive analysis, which has made a difference in strengthening 
researchers’ technical capabilities in conducting participatory research and building 
empowerment in the process (e.g., ICT/FGM in West Africa, 103735, and the Decentralization 
projects in Central America, #103574)). Such capacities are built through methodology training, 
on-the-job learning, and interaction with other researchers in seminars and workshops.  
 
Where WRC has supported teaching of gender studies, graduate students have gained exposure to 
and increased their interest in the field. This was particularly visible in Africa, where WRC’s 
supported Gender Laboratory has helped the Department of Sociology (UCAD) to integrate 
gender studies in its teaching and research program (#104029). Through the provision of 
scholarships to students, WRC has enhanced their capacity to undertake gender research. 
Increasing numbers of students are now opting for gender studies at the Master's level. During 
this process, the teaching staff’s capacity has also been enhanced, enabling them to support and 
train the graduate students. 
 
4. Project leaders’ capacities and skills in research management have been enhanced: 
Management skills include recruitment of team members, management of funds, coordination 
among team members, monitoring progress, and reporting to IDRC. Document review indicated 
that WRC staff maintain an on-going interaction with the partners and provide support and advice 
through visits, telephone/email communications and taking part in or organizing meetings and 
workshops on a number of issues related to research management. WRC has managed to remain i 
flexible and respond to the difficult situations (both political and institutional) in which partners 
work. Although partners expressed appreciation for the support provided by WRC, they continue 
to encounter contextual challenges with research management. 
 
5. Researchers’ capacities in dissemination of research results have been enhanced: This 
positive outcome includes planning multiple sets of stakeholder targeted research outputs and 
sharing findings in various forums for effective communication. Such stakeholders include 
academics, policymakers including government and donors and civil society as well as the wider 
public in certain cases where research is used to create public opinion. In South Asia, WRC has 
been particularly supportive in helping partners share their research findings. In some instances 
WRC has organized regional conferences or facilitated participation in conferences and seminars 
held by other institutions.29 WRC staff themselves, in certain cases, take up the task of 
influencing policy and communicating research results (e.g., Adverse Sex Ratio project in South 
Asia, #101429).30 The major source of evidence related to this area is the WRC 2008 
Decentralization and Women’s Rights Conference in Mexico (#105098), which successfully 
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brought together partners who have produced decentralization research in several regions through 
WRC grants, as well as participants from universities, international organizations, governments, 
and CSOs from many countries. 
 
6. Regional and comparative understanding of research issues has been strengthened: The 
ERT noted that WRC has facilitated broader understanding among those engaged in the various 
Decentralization projects through the organization of regional workshops in which partners met to 
conceptualize, plan and monitor their research activities. In some instances, key people from 
academia and government institutions attended to share their ideas or to learn about research 
findings during the dissemination phase. For example, partners in the MENA-Migration project 
(#104090) described WRC as a “very involved funding source.” During a December 2007 
international conference in Cairo, WRC invited experts from North Africa and the Middle East to 
share their research, approaches, and policy impacts. POs worked closely with partners to share 
project ideas and were “more positively involved in program planning than most funders.” 
(Partner Interview) 
 
7. Gender Studies have been legitimized at the institutional ievel: WRC has been successful in 
both opening up and consolidating spaces for gender studies and qualitative research in academic 
institutions where such research either did not exist or was not recognized. Such cases include 
academic institutions that are technical in nature (such as CDS, which is considered to be 
economist and quantitative in orientation, or AIT in South Asia, where social science research 
occupies a small space). In other contexts, WRC has consolidated and strengthened already 
existing efforts, thus making them more resourceful and visible (e.g., Gender Laboratory in 
UCAD in W. Africa; FLASCO in LAC; CWDS and SDPI in South Asia). 
 
8. Collaborative research for social change has empowered partners: WRC has made 
considerable progress in building capacities for collaborative research between academics and 
activists. Collaboration is visible in partner teams, which have combined the skills and 
perspectives of academic researchers and advocacy activists, and in institutional partnerships 
between academic and activist organizations. Academic–activist collaboration has influenced the 
research strategies and perspectives affecting policy for social change. Some academic partners 
interviewed stressed that working with NGOs stands out as an excellent way to build capacity for 
conducting research; learning more about the populations and how NGOs have worked with 
them makes the academic partners better researchers and has allowed for “a more rigorous 
analysis and comparability with the [project] teams of other countries.” This point is significant in 
light of the policy influence and social change intentions of WRC-funded research.  
E. RESEARCH CAPACITY CONSTRAINTS  
Building research capacity has not been without problems. In what follows, the major constraints 
in capacity building are briefly discussed (WRC program challenges are discussed in detail in 
Part Four). Funding a set of projects in the same thematic area increases the chances of achieving 
objectives of sound research, dissemination, networking, and change, but finding the right mix of 
partners and thematic areas on a global canvas can be challenging.31 Time and resource 
limitations sometimes result from ambitious research designs. WRC could address this constraint 
by advising partners more specifically on how to design research to suit the time and resources 
available. This would help avoid the many extensions for project completion observed in some 
regions.  
 
Several partners interviewed cited finding and retaining qualified fieldworkers to collect sound 
qualitative data through focus groups, individual interviews, and case study narratives as the most 
difficult part of research capacity building; this finding was confirmed in the survey of project 
leaders (Annex 10, Figure 7). Lack of capacity in field-based organizations may affect the quality 
 12
of research, but this risk stems from IDRC’s vision of strengthening grassroots research. In 
addition, this is a transitional period in research on women’s rights and citizenship because the 
more academically oriented researchers typically have little experience with social change 
activism or advocacy. Similarly, those working in CSOs, NGOs, or governments typically have 
limited experience with scientific methodologies. The melding of the two streams presents 
challenges as well as rewards.32 
 
With small projects in a start-up mode and not much on the ground in the way of networks or 
staffing, building research capacity could take several years (by which time a project is over). 
Some partners have organized methodology training for graduate students and community 
partners, but thought that was not enough to equip them with the requisite skills. WRC could help 
partners by: 1) offering research training; 2) finding more systematic ways to mentor young 
researchers/graduate students; and 3) advising on the design fieldwork  (e.g, for the GREFELS 
Migration project in Senegal). WRC could also build field research skill development into project 
budgets and allow for more realistic start up timeframes, provide targeted assistance in research 
conceptualization, and move to a “cohort model” to improve foundational skills (as suggested in 
Part Five).   
 
In Africa, IDRC/WRC has made greater investments to build researcher capacities than in other 
regions. The challenge remains whether the institutions in questions will be able to sustain gender 
studies given the scarce resources in these contexts. For example, the UCAD-GL’s capacity has 
grown and institutionalization of gender in UCAD has been consolidated, but the capacity to 
deliver gender research remains limited. Collaboration with WRC has enhanced visibility and 
credibility for such organizations among external bodies (in other regions as well). Because 
capacity building is one of WRC’s core objectives, its support to such organizations should be 
even more strategic. IDRC/WRC has already invested resources and built strong partnerships that 
need developing if such institutions are to serve as regional hubs for gender research. 
 
Another model is the WITS Training Institute project in South Africa (#104909),33 which builds 
capacity for feminist research and analysis in relation to women's rights, citizenship, and 
governance in sub-Saharan Africa. This model has obvious benefits in terms of increasing 
understanding and building capacity in gender research, and the opportunity for dynamic 
exchange. Although it is too early to draw conclusions, some limitations may be associated with 
this model in terms of its cost effectiveness34, institutional sustainability,35 and the expectations 
placed on participants with little prior grounding in theory and conceptualization. 
III. SUPPORTING EVIDENCE-BASED POLICY INFLUENCE FOR CHANGE 
WRC Objective 3: “Women’s organisations, civil society organisations, partners within the 
state, and researchers will use evidence generated by WRC-supported research to expose and 
challenge gender discriminatory structures, policies, programs, institutions, and practices to 
formulate concrete implications for policy and social change.”  
 
Although it will take some time to see clearly defined policy impacts on the ground, in the 
projects examined for this review, WRC has laid the  conceptual and operational foundation for 
policy intent, engagement, and influence. In some cases, social change is already underway (e.g., 
LAC Child Support, #102617). The ERT assessed the WRC policy influence objective according 
to the three broad components of policy influencing in the IDRC framework: building policy 
capacity, broadening policy horizon, and affecting policy regimes.36 This section concludes by 
noting some challenges in policy influence and the support partners require from IDRC/WRC.37   
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A. BUILDING POLICY CAPACITY  
WRC has helped in moving scholars and activists away from a more abstract gender perspective 
to a women’s rights approach. This paradigm shift gives “political teeth” to the research and 
advances the possibility of linking findings with political action, which is essential for 
transforming unequal power relations and influencing policies. By understanding citizenship as 
rights claiming, this conceptualization moves women’s entitlements from charity to justice, from 
beneficiaries of government programs to right-claiming citizens.  
 
WRC`s approach to research for development represents two important trends in research for 
development. First, many partners are moving away from the concept of isolated, individual 
social research toward a collaborative mode in which people of varying experiences in research, 
administration, or advocacy combine energies to produce quality research on pressing issues. 
Second, many partners are moving toward a more applied focus in their selection of research 
questions and practical application of results. Both trends dovetail with and are supported by 
WRC’s program directions and practices. Shifting away from individual and “pure” research 
toward collaborative, applied research places WRC in a position to influence policy and, 
ultimately, social change. 
 
The ERT noted that WRC policy capacity building is enhanced, particularly in academic 
institutions, by collaborative research with civil society organizations, including NGOs that have 
been instrumental projects that support the policy influence work of the partners. Two examples 
from South Asia/South East Asia help illustrate this: AIT researchers are collaborating with MAP 
Foundation, which works among the migrants at the Thai-Burma border (#103851); and CDS 
researchers  (#102927), are shari research findings with organizations such as Mahila Samakhsa (a 
state-created CSO), and KSSP (an autonomous think-tank and advocacy organization).  
 
WRC has helped institutionalize gender research to enable long term policy engagement that 
takes its own course, and in this respect both the institutions where the projects are located and 
the researchers located in those institutions are playing important roles. For example, in Senegal, 
institutionalisation of gender and women’s rights in the Gender Laboratory, IFAN-UCAD is 
envisaged to contribute to policy influence as gender studies is integrated into research and 
teaching curricula at the department of sociology, with plans to continue its integration into other 
faculties and departments. In South Asia, WCG projects are located in institutions that have a 
mandate to continue work on local governance issues. WRC is working with the Latin-American 
Faculty of Social Sciences (FLACSO), a leading institution in gender analysis in developing 
analytical frameworks, improving research methods and capacities, and developing strategies for 
local and regional networking of researchers to monitor citizens’ rights.  
 
Document review indicated that WRC support for capacity for policy initially emerges during 
proposal writing; most WRC proposals reviewed contained policy influence objectives and 
dissemination workshops to present findings to government policy/decision makers and to civil 
society practitioners. The emphasis is on helping partners develop a strong evidence base for 
policy influence. 
 
A review of project proposals reveals that the research conceptualization by partners ranges from 
broad policy impacts to small localized gains; from formulation of new laws and policies to 
catalyzing government commitment to implement the existing ones; from targeting specific laws 
and policies to influencing public opinion toward a more informed policy formulation that takes 
gender concerns into account; and from creating a political constituency with policy makers to 
opening up wider public debate and creating public opinion to influence public policy. Finally, 
for some partners, policy influence is about bringing about social and cultural change that enables 
women to exercise their rights and thus make existing policies real. Among all of the partners 
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consulted, policy influence is seen as changes that promote gender equality and justice. Policy 
influence is seen as a means to an end.  
B. BROADENING POLICY HORIZONS—COMMUNICATING FINDINGS TO POLICY MAKERS 
Partners reported moderate success in entering policy debates and being able to influence social 
change; Figures 8 and 9 (Annex 10) show that partners saw entering the debate locally as more 
successful than at the regional, national, or international levels—and that entering the debate is  
slightly more successful than actually effecting social change. National or provincial 
dissemination workshops serve as both starting and validation points for researchers to engage 
with government policy makers. Partners indicated that communication of research findings to 
key stakeholders is critical for policy influence and creating public opinion. Communication of 
research findings is occurring through publications, workshops, formal and informal meetings, 
and preparation of policy briefs, which help structure grounded advocacy programs; key 
informant interviews with partners indicated that researchers, CSOs, and women’s organisations 
use these strategies with policy makers across all the regions under study.  
 
Virtually all partners mentioned working with and through primary actors on the front line who 
determine public policy at the local level. Dialogue with policy makers, including local 
bureaucrats, has been a constant feature of projects funded by the program, ranging from 
dissemination of research findings in workshops to sharing research findings in government-
organized and CSO forums. Some project partners are working through legislative assemblies or 
central governments, which develop and execute policy. The justice sector is another avenue of 
influence favoured in WRC-supported projects. For example, the LAC Child Support project 
(#102617) has spent considerable effort in sensitization and consciousness-raising with district 
attorneys and justices, “who have been very sexist and reticent to look at rights and equality of 
rights” (Partner Interview). Partner collaboration with justices has made the difference in moving 
public (and government) opinion toward reform of the child-support system. Without hard 
evidence from WRC-funded research on the gender inequities of long-standing practices and 
laws, respondents said that the justices in Barbados (the project center) would not have been open 
to change.  
 
A number of partners stressed the critical importance of working with NGOs that reproduce 
thinking and ways of acting but also provide an opportunity for criticism. There was some 
evidence of universities partnering informally or formally on some projects, but not in a 
consistent manner. Some partners reported that a Country Advisory Team (CAT) can play an 
important role in achieving policy influence in WRC projects, because national consultations take 
in a wider range of stakeholders—high-level government officials, educators, media, and the 
private sector. CATs have proven to be an effective collaboration model, since they provide on-
going interaction and feedback between partners and key stakeholders; this, in turn, facilitates 
national ownership. CATs can also serve as advocates for social change once research results are 
in place. 
 
Significantly, partners have formed or joined existing networks in which they communicate their 
perspectives and findings to policy makers. For example, Forest Action, Nepal, has held multiple 
forums to engage with the drafting of the new constitution.38 Policy influence has also involved 
sharing findings with international agencies such as the UN and the IOM (in Migration projects in 
LAC, South Asia, and South East Asia) and DFID (land rights project in Pakistan, #103428), 
among others. 
  
Creating public opinion to influence the policy environment and cultural practices has been a 
consistent focus for WRC. Research on the “Daughter Deficit” in India (#101429) has drawn 
media and government attention that, if sustained, may well have an impact on public opinion and 
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cultural practices. Newspaper, television, and radio coverage, and even photo exhibits (Thai-
Burma Border Migration project, #103851) have been used by the program and its partners to 
communicate research for the purpose of influencing public opinion.   
 
In some countries, existing legislation, particularly around decentralization, has provided the 
context and opportunity to engage with policy makers. For example, in Kenya, partners working 
on decentralization seem to be more involved in decision-making processes, hence they have a 
greater chance of influencing the process; this is demonstrated by the fact that one senior 
researcher takes part in the constitution review debate and his technical expertise in constitutional 
matters are solicited by the government (Partner Interview). Likewise in Nepal, despite the 
unstable political context, the drafting of the new constitution has opened windows for the 
partners to share their findings with the constitution drafting committees (Partner Interview). In 
India, with a stable democracy and federal as well as provincial legislations and a ministry 
created specifically to work on decentralization, WRC-supported researchers are finding it 
relatively easy to access the policy makers and engage with them, though that per se may not 
guarantee any change in policy (Partner Interview). 
C. AFFECTING POLICY REGIMES—THE INTENTS OF POLICY IMPACT  
The reviewers found that policy impact for WRC occurs at the program level (e.g., conferences, 
WRC publications, and meetings) and in how partners envisage policy impact. WRC is promting 
several types of intended policy impact: 1) To create new laws or policies in order to support 
gender equity and development (e.g., Migration projects in Thailand, Costa Rica, and Dominican 
Republic and LAC Child Support research that has catalyzed important changes that are helping 
to rationalize the court processes, alter how welfare is determined, and change the legal 
framework governing child support not only in Barbados but also in other Caribbean countries)39; 
2)  To implement existing laws and policies so women can access public institutions and exercise 
their rights (e.g., land rights in Pakistan and in East Africa); 3) To modify partially existing 
policies to address the current situation and demands (e.g., South Asia and LAC Decentralization 
projects); 4) To create public debate around existing policies to inform public opinion toward 
social change in the long run (across all themes); and 5) To influence public opinion by changing 
attitudes and cultural practices (e.g., HIV/AIDS in LAC  [#104087] and ICT/FGM in West Africa 
[#103735]). 
 
Both WRC and its research partners see the value of incremental change as well as more dramatic 
change that transforms existing policies into concrete gains for women. For example, visible 
impact on policy and laws pertaining to women’s political rights in decentralized governance, 
national and international laws for women migrant workers, women’s rights over land, and their 
sexual and reproductive rights would all signify large-scale policy gains. However, for policies to 
translate into real change, cultural practices that provide the foundation for discrimination against 
women must also change. Influencing communities through gender sensitivity training is 
producing small but significant gains (e.g., for water user associations in irrigation projects by 
SOPPECOM, #102927).  
 
The ICT/FGM project (#103735) in Africa is changing the cultural practices of FGM through 
changing the attitudes and behaviour of young people in the communities. Among the WCG 
Decentralization projects, UNNATI in India (#102927) is mobilizing communities to change the 
cultural practices of discrimination against low castes and women, which has a bearing on their 
performance as elected representatives in decentralized local governance. FUNDE (LAC, 
#103574) is heightening awareness of how machismo and domestic violence deter women from 
participating in local councils. These projects are helpful in understanding cases in which policies 
or legislation to improve women’s participation in governance are in place but are not fully 
implemented because of the absence of accompanying cultural or social change.  
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D. SUPPORT REQUIRED FROM WRC  
Partners articulated two forms of support that they expect from WRC to enable them to pursue 
their policy influence work more effectively. Since the translation from research to practice 
through policy influence requires both interest and change skills that go beyond technical 
research capacity, both academic and NGOs expressed a need for WRC to support them to 
convert research findings into effective policy messages. This means learning how to 
communicate results so that research becomes more relevant, appropriate, believable, and 
accessible to policymakers.  
 
Since networks can play a critical role in taking policy work forward, there is a demand for WRC 
to support partners more heavily in developing networks and linkages among peers. Although 
there has been some support in these areas, WRC has been traditionally focused on research 
supply rather than research demand. There is now a need to close the gap between the two 
through developing further networks and linkages (south-south as well as south-north networks) 
and encouraging further relationships between research partners (producers) and research users.  
 
In sum, the ERT assessed WRC’s objectives and believes that it has matured past the point of 
being “the new program” to becoming an integral and respected part of the IDRC family of 
programs. The survey of project leaders reinforced key informant interviews and desk reviews in 
showing that WRC is effectively achieving its objective to support research in the field of 
women’s rights and citizenship. Overall, WRC has made impressive progress in realizing its core 
objectives of engendering sound research and analysis, building research capacity, and 




Although not explicitly laid out in its prospectus, the ERT was able to verify that the theories of 
change held by partners dovetail well with WRC’s own implicit programmatic assumptions. This 
section explores the opportunities and challenges in realizing both partner and program theories 
and goals, as discovered through project interviews, the survey of project leaders, and desk 
reviews. 
A. CREATING OPPORTUNITIES 
WRC has been instrumental in helping partners build research capacity and generate quality 
research. The openness of WRC to gender-related research ideas and its flexibility in grant 
implementation have combined to create opportunities for partners to pursue research that is high 
on mutual agendas. Respondents stressed that WRC funding created many opportunities to meet 
both WRC’s objectives and project objectives, for example, through the creation and maintenance 
of an intellectual community and the opportunity to train and influence young scholars. Research 
groups held in a peer network mode with seminars and workshops provide opportunities for 
partners to present work and receive feedback, critiques, and mentoring. 
 
When project teams are selected by WRC (involving different types of partners working on an 
issue), opportunities emerge for partners to work with senior researchers who are leaders in their 
disciplines. Learning and sharing within interdisciplinary project teams is enhancing commitment 
to long-term scholarly engagement. WRC research workshops and links to the IDRC library 
databases are opening the door to international research findings and related theories. National 
and international forums are allowing partners to present findings, network, and build theoretical 
understandings. 
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B. MAXIMIZING IMPACTS THROUGH BROADER COLLABORATIVE MECHANISMS 
One of the greatest strengths of WRC is its thoughtful engagement with many different types of 
partners and parallel organizations. This functions to amplify the program’s effects. WRC invites 
IDRC central service divisions and Programs to convene panels annually at the UN Commission 
on the Status of Women (UNCSW), which are repeated at an annual International Women`s Day 
event at IDRC. WRC has collaborated with the Communications and Partnerships Divisions 
(CPD), and IDRC’s GGP, GEH and PCD Programs. The Decentralization and Women’s Rights 
Conference in Mexico was planned as a “team IDRC” event, and included funding from IDRC’s 
Forward Planning Fund and participation of the President’s Office, Program and Planning Group, 
CPD, the LAC regional office, and Programs (PCD, GGP, RPE, UPE, etc.). WRC has undertaken 
joint projects with RPE on a Gender and Land project (#103428); PCD on the Arab Families 
Working Group project; and ACACIA on the ICT/FGM Project (#103735). This collaboration 
extends the potential impact and reach of a small program to global levels. 
II. CHALLENGES 
A. CHALLENGES AND RISKS AT THE PROGRAM LEVEL 
The constraints that work against WRC and its partners are many including the difficulties in 
communication inherent in international work. Partners and WRC staff were asked to describe 
challenges or roadblocks arising from the program or its projects, and how these challenges were 
managed. Of the “Programmatic Risks” outlined in the “IDRC Corporate Risk Profile—2008-
2009,”40 the ERT selected six that pertain to WRC and for which sufficient data were gathered 
through the review: Where We Work, Recipient Capacity, Program Relevance, Achievement of 
Research Objectives, Knowledge Management, and Use of Research Results. The ERT found no 
evidence that WRC has not been managing all of these in a suitable manner. In fact, partners 
reported that WRC program staff has supported them effectively in meeting challenges associated 
with these programmatic risks.  
 
This section discusses the six programmatic risks and related challenges. WRC partners face 
similar challenges but at a different level, and also face multiple challenges relating to fieldwork 
and relationships with various stakeholders, other project teams, and the internal management of 
research and resources.  
 
1. Where We Work: The global economic crisis and persistent internal and international 
political conflicts (e.g., Pakistan, Honduras) have the potential to obstruct WRC-funded research 
and make it less likely that findings will be used effectively in securing women’s rights through 
policy and legal reform. Attempts to conduct research, build capacity, or influence policy are 
more challenging in times of conflict, political instability, economic crisis, and in post-conflict 
societies. In Pakistan, for instance, democratic decentralization in the context of a military regime 
has less resonance with policy makers—decentralization reforms have stemmed largely from 
external donors rather than from the national government. There is an absence of larger public 
debate around the issue and only a few stakeholders with whom partners can ally for support. 
Absence of a rights-based policy framework, change-resistant governments, and vested interests 
on the part of policy makers render policy influence and social change a formidable task. Lack of 
reliable government data to undergird research findings also deters successful policy influence.  
 
The persistence and power of deeply rooted social hierarchies and their negative effects on 
women can be discouraging for partners and community stakeholders alike. Thus, risks surround 
research on highly charged and politically sensitive topics that have broad policy implications 
(such as the HIV/AIDS (#104087), ICT/FGM (#103735), and Child Support (#102617) projects). 
Risks of public rejection occur for even well-researched findings on the status of illegal migrant 
women, who have no rights in the host country and whose presence has already stimulated public 
debate, hostility, and negative stereotyping (e.g., Haitian women in Dominican Republic and 
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Nicaraguan women in Costa Rica). WRC may need to help partners more in publicizing results 
through the most respected channels to strengthen legitimacy of results and reduce backlash.  
 
2. Recipient Capacity: One capacity-related risk for WRC lies in project management and 
administration. Most senior researchers are comfortable with conducting research—
conceptualization, planning, training young researchers, analyzing data and reporting findings—
but not with budgeting, managing research funds, financial reporting, or administration of 
research activities. Some partners feel these duties remove them from the research and create 
heavy, distracting workloads. This occurs across regions, though most partners in Africa reported 
this issue as their major concern. Management of the research process itself is demanding, but for 
the first year or two of a project (often relatively inexperienced) project leaders are substantially 
immersed in writing continuation of grants or new proposals, as well as taking care of 
administrative issues, reports, human resource management, and budget management.  
 
Complying with timeframes and deadlines that are arbitrarily defined (by IDRC, WRC, academic 
teaching and research cycles, legislative cycles, etc.) limits time for intellectual leadership or 
outreach to policy and advocacy networks. Partners asked for additional help from IDRC/WRC: 
1) allocating funds to hire staff to help with administrative and financial matters, leaving partners 
to do research, and 2) training/supporting senior researchers in financial management and 
reporting. The WRC Program Staff and Regional Offices work to minimize these constraints; the 
most serious challenges, however, stem from building research capacity on the ground, which is 
explored in detail under Part Three, Program Effectiveness, III, D. 
 
3. Program Relevance: Challenges and risks pertain to specific thematic entry points in their 
power to meet development needs. Finding respondents for interviews and dealing with male 
dominance in positions of power is presenting particular challenges in relationship to 
Decentralization projects. Migration as a unique manifestation of marginality (both in cause and 
result), and the silence and oppression around sex and sexuality is also raising special challenges. 
The Child Support and HIV/AIDS projects in LAC (#s102617 and 104087) must confront age-
old assumptions about the role of women and the nature of the family in society. Along with 
FGM, these issues are especially sensitive and may result in findings not having the desired 
impacts. All the thematic areas reviewed for this report required carefully framed research 
questions and creative research designs; all of the project designs have remained flexible in order 
to progress towards the achievement of their intended goals.  
 
4. Achievement of Research Objectives: The risk that research may fail to achieve project 
objectives stems from all of the risks put together. Specifically, however, partners discussed the 
disconnect between their small-scale projects in relation to the large-scale changes they aspire to 
make. A thematic area generally covers a huge canvas of countries with multiple local levels of 
government and across enormous geographic regions. In some of the thematic areas reviewed, 
projects often had no connection to each other, which weakens all of them.  
 
The ERT found that the risk of isolation deepens when multiple project teams in a region (e.g., 
Decentralization in LAC) encounter problems in conceptualization, administration, and 
coordination of their efforts. Problems in communication, leadership, and guidance are likely 
when one organization (however strong) takes on an exclusively administrative role on behalf of 
WRC, but other organizations actually conduct the research. Coordination of multiple regional or 
global researchers raises the possibility of partner institutions that are not equally co-operative 
with the other teams based in the lead institution; this can lead to disagreements at all stages of 
research. Similarly, negative consequences follow turnover of leadership. Some partners said that 
financial constraints have in some cases affected fieldwork, data interpretation, and report 
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writing. Limitations of human and technical resources (and under-funding of research costs) have 
occasionally produced delays and poor outcomes.   
 
5. Knowledge Management: Differences in language, training, experience, and research 
standards increase the risk that WRC might not be able to effectively capture, document, and 
disseminate the knowledge generated from its projects. The number of affordable translations is 
limiting dissemination. Language barriers, especially in multi-country projects, can be difficult to 
overcome and lead to miscommunication. Even when they share language, partners still face 
challenges in how to disseminate findings for policy influence. For a program such as WRC, with 
its applied objectives and aspirations for a global reach, entering the findings into the 
international academic discourse is of central importance. Ensuring dissemination of findings 
presents a challenge for WRC, given the scope of its program and resources. It is especially hard 
for researchers in the South because most research in the developing world is not peer-reviewed 
or published in internationally accessible outlets. Articles are accessed only when submitted to 
Northern journals and journals published in English or French.31 Sharing knowledge and best 
practices across a region to generate debate and action is a formidable task facing WRC. The 
project leaders surveyed reported a disparity between contributing to literature in the field (related 
closely at the most positive end to achieving objectives in women’s rights and citizenship as a 
field) and contributing to significant social change or achieving policy objectives (Annex 10, 
Figure 10). That is, publishing results in academic outlets does not necessarily lead to change.  
 
6. Use of Research Results: The risk here is that research results might not be effectively used to 
improve people’s lives. This is a significant challenge because of the “Where We Work” risks 
and the lack of receptivity to change in virtually all of WRC’s thematic areas. Research on 
women’s rights and citizenship may in itself be threatening to policy-makers, who might ignore, 
dismiss, or recast valid findings. Sensitive issues such as sex and sexuality can hold back those 
who might otherwise support change. Resistant cultural stereotypes and sexism rooted in tradition 
can be hard to overcome, as are issues for which legal remedies are already in place but ignored 
(e.g., ICT/FGM, #103735). In such environments, only the most incontrovertible research 
findings can break through cultural barriers. In the face of inequities and gender gaps that cannot 
be denied, “No one wants to dispute research from a reputable place” (Key Informant Interview). 
WRC can dilute risk by diligently assisting partners in improving academic rigor and quality 
through long-term training efforts (e.g., MA and PhD programs); instituting “WRC Fellowships” 
for publishing scholarly outputs based on project research; incorporating mechanisms for more 
peer review of research drafts; and increasing dissemination and support for publications. 
B. A NOTE ON WRC’S PROGRAM RESOURCE CONSTRAINTS 
The resource question presents a significant challenge for WRC in meeting the constraints 
outlined above, as its opportunities far outstrip the resources, both human and financial. Limited 
staffing and budget over the review period has presented a special constraint for WRC as it 
establishes a reputation and a base of solid research.41 WRC has met these challenges remarkably 
well, but because the range of relevant issues is wider than WRC’s financial/human resources, 
there is a danger of employing a scattershot approach. This does not imply narrowing WRC’s 
thematic areas but building more coherence across whatever areas are selected.  
 
According to Regional Directors and POs, the number of staff in WRC is small, so it is hard to 
have the mix of expertise or the regional and global coverage commensurate with its objectives 
and aspirations. WRC has very limited coverage of the regions, but good knowledge of the 
regional issues, so regional staff carry an extremely heavy workload. In some cases, like South 
Asia and West and Central Africa, staff are on half-time assignment for a vast region, and in East 
and Southern Africa, regional representation of WRC is through Ottawa: “Extraordinarily 
ambitious and talented staff stretch themselves farther than they were hired to do” (Senior 
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Manager). While that is positive, staff can easily burn out, which means losing expertise and 
organizational memory.  In a time of budget cuts, “it is difficult to think about adding staff at all.” 
(Senior Manager). Determining the appropriate level of support for WRC in order to position the 
program so that it can meet these risks and challenges will continue to be an important question. 
II. EVOLUTION OF ORIGINAL PROGRAM OBJECTIVES  
The challenges and constraints delineated above might be expected to result in major shifts in 
WRC planning or objectives. However, this has not been the case. There has been little evolution 
in WRC`s program objectives and the program has been able to achieve its objectives in a 
steadfast manner. The ERT found that both WRC as a program and the projects in this sample 
stayed fairly close to their original intents and objectives. Some projects went through a period of 
evolution if partners felt the need to explore additional dimensions, add depth in demographic or 
theoretical foundations, or rethink research strategies, all toward achieving project objectives. 
III. WRC’S EFFICIENCY IN ITS RELATIONSHIP WITH PARTNERS 
The ERT explored efficiency in terms of the program’s relationship with partners during 
interviews but also in detail through the survey of project leaders. Questions included challenges, 
successes, and efficacy of M&E processes. Overall, partners consider the WRC to be a strong, 
positive, and facilitative program that has helped them grow as researchers and as change 
agents.  
 
A. OVERVIEW OF THE WRC-PROJECT RELATIONSHIP  
Survey respondents indicated the level to which they agreed with statements regarding the 
helpfulness of WRC in meeting challenges and supporting projects (Annex 10, Figure 11). 
Percentages for the top three scores out of 10 (8, 9, and 10) are combined. The results show that 
WRC has been most helpful in providing adequate financial resources for the project (78%), 
giving helpful feedback on the initial proposal (69%), and providing guidance to the project 
(65%). About two-thirds (66.7%) of the respondents strongly felt they understood WRC’s 
programmatic thrust and intent, but only slightly more than half (57.5%) strongly agreed that they 
understood how their research fits with the research that others are doing in a thematic area. This 
finding underscores the need for greater WRC support for linking and networking researchers 
and research projects to each other in future. That respondents uniformly praised WRC’s 
constructive comments at the proposal stage could be construed as an early point exercise that has 
positive results for program implementation down the road. 
B. MAIN SUCCESSES AND CHALLENGES IN THE PROGRAM-PARTNER RELATIONSHIP 
Survey respondents whose projects were well underway42 said that WRC has helped bring 
stakeholders together, create wider regional networks, provide helpful insights and feedback, 
build credibility for research institutions, support the advancement of knowledge, and enable 
local women to use science for advocacy. Most significantly—WRC has allowed for completion 
of research that would otherwise not be possible and increased capacity in research and advocacy.  
Interestingly, over one-third of the respondents reported that they did not require further funding 
from WRC, which suggests that other sources were located, the project achieved its ultimate 
goals, research priorities changed, or key players changed (or some combination of these and 
other factors). This finding suggests some degree of success of WRC’s support in 
institutional/individual capacity building 
 
When asked to identify the main challenges in the collaboration between their organization and 
WRC, some respondents identified no major challenges and some commented on WRC’s good 
and prompt communication: We can communicate about any raised issue to each other very well. 
WRC always responded promptly (Survey Respondent). The relationship has been productive and 
mutually beneficial; only turnover in POs and occasional weak communication and feedback 
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stemming from language difficulties were considered a program-level challenge. At the partner 
level, challenges included coordinating key players for decision-making and management of the 
research process, under-funding, and difficulties complying with the Memorandum of Grant 
Conditions. The majority of survey respondents had been able to identify and retain qualified 
project team members, but only about a third was able to do this very well (Annex 10, Figure 7). 
Some loss of key staff appears to plague many of the projects. 
C. WRC MONITORING AND EVALUATION MECHANISMS 
The program expects research partners to deliver research outputs as per the project proposal. 
Monitoring undertaken by the lead PO includes annual field visits, feedback on interim and final 
technical reports, and Project Completion Reports (PCRs) at the end of a project done by the lead 
PO with the SEP Director. For some projects, an external monitor/evaluator might be attached if 
the research partner would benefit from the capacity building embedded in this mechanism.  
 
The survey results showed that 63% of respondents rated WRC Program Staff high for giving 
useful mid-term feedback on partners’ self-evaluations (interim technical reports) and final 
report feedback (58%); importantly, however, only 50% said that the mid-point review (their own 
self-evaluation) adequately captured the main findings (Annex 10, Figure 11). Interviewees 
suggested that efficacy of the monitoring process depends on how closely the Project Leader and 
the PO are in communication throughout the project. If the relationship is strong, the partner can 
feel confident that WRC has a good sense of the progress and can intervene or guide, as 
necessary. If communication is poor, then true progress may be masked or misread.  
 
WRC has been supporting universities, NGOs, and CSOs in research and policy influence for 
change. All types of respondents praised this business model; however, it would be useful to 
understand fully its advantages and risks (beyond the scope of this review). Program-wide 
analyses and studies can discover what works best in strategic terms. Additional evaluation 
activities at the program level would help WRC learn more from projects in a contextualized way. 
Meta-analyses of existing data and cross-project impact studies would serve WRC well in future 
planning and in supporting partners. To improve effectiveness, WRC could:  
 Conduct a systematic institutional portfolio analysis to answer strategic programmatic 
questions: Is it best to support regional networks or NGOs, universities or a mixed portfolio? 
Which type of investment has the highest payoff in policy influence? What factors favor 
entering the academic and policy discourses? What is the relationship between type of 
institution and impact on policy? What impacts of models such as training institutes and 
regional hubs? What other models might be more effective and efficient? 
 Strategically assess portfolios of regional institutions that might take a sustained 
responsibility in research capacity building.  
 
PART FIVE. CONCLUSIONS AND IMPLICATIONS 
I. WRC’S IMPACT AS A PROGRAM  
With these understandings of how WRC has proceeded to date, the ERT moves to conclusions 
and implications that can make a strong, dynamic program even stronger. WRC’s rationale is 
bridging global issues of women’s rights, citizenship, and governance, and crystallizing them into 
highly relevant thematic areas that guide partners from design of projects to dissemination of 
findings.  
 
The program rests on a solid footing. In most of the cases reviewed  it is generating high quality 
research results and is publicizing them, is building networks, entering policy dialogues, and 
conducting outreach. Work on decentralization and migration are excellent examples of WRC’s 
reach, with multiple projects across regions. The work on family law, sex ratios, and child 
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support has also been productive in policy influence and media coverage: “Compared to the rest 
of IDRC, WRC has been very successful at getting its work into the public domain and the press, 
and they haven’t shied away from sensitive issues” (Senior Manager).  
 
The program’s longer-term funding, strong commitment to capacity building and policy 
influence, and its clear, consistent focus on rights and citizenship combine to set it apart. WRC is 
making an important contribution by going beyond pure research and being more practically 
oriented toward social change. Forging partnerships among widely different stakeholders has 
brought depth to the program and extended the reach of partners. Partners praised effective 
management of the program.  
 
Key informants stressed that the program’s conceptual framework is highly valued and essential 
for moving research and action forward in this field. Partners reported that WRC partnerships 
have benefited the social fabric of communities because research–to-action partnerships are the 
precursor to passing laws, changing policies, and improving lives. Communities that do not often 
see anticipated outcomes have benefited from new or revamped structures and administrative 
processes (e.g., in the LAC Child Support project, #103735).  
 
Sustainability will depend in part upon WRC’s ability to provide highly visible leadership in the 
international community by emphasizing the pivotal role of women’s rights and citizenship. 
Mechanisms are in place for WRC’s sustainability: strong conceptual elements, effective program 
implementation, and a strong comparative advantage in funding applied research on women’s 
rights and citizenship. WRC is the only program at IDRC explicitly organized around human 
rights and has significant potential to reconfigure how researchers, policy makers, and women in 
general think about women’s rights and citizenship. In the view of partners and international 
organizations interviewed, WRC support for research leading to action fills an important gap in 
existing funding opportunities for partners in the South. Respondents of all types commented that 
few resource providers exist for action-oriented research, or research in sensitive areas such as 
SRR—and in many instances, partners believe that WRC is the only funder.  
II. CORPORATE LEVEL IMPLICATIONS 
The ERT believes that WRC is a coherent and highly respected program, given the strength and 
positive findings of this review. However, international organizations and some partners were 
usually quick to recognize IDRC, but vague about WRC, or could not readily identify WRC as a 
program initiative within IDRC. More knew of the Gender Unit, which operated for a much 
longer period, so this is probably a reflection of the program’s relative youth. In this sense, IDRC 
may need to intensify efforts to increase WRC’s visibility as a program. This would imply 
building connections among all thematic area projects in a region (not necessarily just those 
funded through WRC): “IDRC could build more linkages; we need a more substantive view” 
(Partner Interview).  
III. PROGRAM LEVEL IMPLICATIONS 
After reviewing the suggestions made by partners and others, assessing WRC’s strength as a 
program with projects across the globe, and conducting a statistical analysis of factors that 
contribute to program effectiveness (based on the survey and provided separately to the WRC 
Program Leader), the ERT draws several implications for WRC as a program.  
 
A. IMPLICATIONS RELATING TO RESEARCH CAPACITY BUILDING 
Isolation of projects from each other reduces research quality, analytical rigor, and the 
possibilities of policy influence. People learn from each other in facilitated meetings, building 
capacity and garnering insights. WRC could play a much stronger role in breaking down the 
isolation between partners/projects and in building capacity for both research and policy 
 23
influence. This two-pronged strategy would strengthen the program and establish a common 
foundational knowledge through building better linkages among researchers at every level.  
 
1. Improve Research Capacity Building: Although partners generally considered the existing 
WRC support to be of exceptional quality, the program could offer more intensive, systematic 
methodological training, given the risks inherent in working with grassroots organizations and 
non-social science staff. This is a most important strategy for developing a cadre of qualified 
researchers in the South who can do cutting edge research on women’s rights and citizenship. 
 
2. Engage in Closer Monitoring to Help Build Capacity: It is very important for WRC to 
address more directly the tensions inherent in the working relationship between activists and 
established researchers. WRC works to balance the need for capacity building and excellence of 
research outputs, but because of the type of partners WRC works with and the activist nature of 
social change work on socially contested issues, it is critical that WRC engage even more 
intensively with partners to ensure quality data to support advocacy. WRC funding can involve 
both corporate and project risks, so more formative program and project-level evaluation is 
recommended. Because academics and community partners work together on these projects, there 
is often a steep learning curve around research design and communication of findings. Tighter 
monitoring would help detect and resolve challenges earlier. 
 
3. Maintain a Balance between Research and Policy Influence: WRC funds a wide variety of 
partners that vary greatly in terms of research capacity versus policy influence. The review shows 
that smaller organizations with a policy focus can partner very effectively with larger research 
institutes, but that building capacity can be challenging. To support both scope (reach) and depth 
(building expertise), continue to identify and build capacity among a few institutions capable of 
amassing a rich body of knowledge over time; such institutions can assist with networking, build 
regional or sub-regional capacity, and serve as focal points for conferences, workshops, and 
training. However, these institutions must be carefully monitored for quality of leadership.  
  
4. Develop Much Stronger South-South Linkages in All WRC Regions 
Although such major, collaborative events as the Mexico Decentralization Conference can be 
relatively expensive for WRC, the trade-off comes in being able to present significant findings to 
wider audiences than are accessible through traditional academic channels; this moves policy 
debates forward and maximizes knowledge sharing and network building in the South among 
partners and others. An expanded WRC website with more knowledge sharing from partners on 
their research and policy influence activities would provide a stronger foundation for conferences.   
 
B. IMPLICATIONS RELATING TO RESOURCE ALLOCATION 
1. Use Limited Resources Strategically: In light of limited resources and cutbacks among other 
donors, WRC could lose vitality if it spreads itself too thin. In the view of the ERT, focusing 
WRC programming more would bolster its strategic value in regional and global networks. This 
would include building capacity in targeted areas and inter-linking topics across thematic areas 
for more focused analytical impact. 
 
2. Refocus Funding Structures toward a Cohort Model: WRC is committed to building 
research capacity and creating cadres of feminist researchers—at the same time as it is concerned 
about generating a solid body of knowledge based on high-quality research. Yet, capacity 
building, interconnecting partners, and knowledge sharing appear to be major challenges for a 
program with projects on multiple themes and a global reach. The program should consider 
moving to a “cohort model” of grant making—that is, to identify, select, fund, and prepare a 
cohort of partners on a small set of themes at the same time, once a year. This would help focus 
and interlink the thematic areas, facilitate research capacity building, and rationalize intra-
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regional, cross-regional, and international knowledge sharing, networking, and conferencing. It 
would also allow more systematization of M&E, focus documentation on the website and Live-
Link, and facilitate ease of communications in general. WRC should also consider different 
capacity building models and track their merits to determine the most effective model. 
 
3. Expand Strategic Partnerships with International Agencies: The program should consider 
working even more closely with international organizations that have far-reaching networks to 
facilitate important linkages into the international community and (through their regional offices) 
into national/local communities. Involvement in the annual meetings of the Commission on the 
Status of Women has been important for WRC and its partners. Consider regional development 
banks (IADB, AfDB, ADB, etc.) as partners (rather than just as donors) to support research in the 
field; even if co-funding is not forthcoming, knowledge bases developed by such banks and their 
networks can extend WRC’s reach.  
 
C. IMPLICATIONS RELATING TO POLICY INFLUENCE 
1. Target Themes that Have a Good Chance of Influencing Policy:  
WRC supports and intends policy impact through both large, systemic transformation of policy 
regimes (including laws) and small, incremental gains (including attitudinal shifts). Presently, 
many key findings and lessons learned are not shared beyond project files. Policy influence 
depends on building knowledge for action between actors. WRC could extend the reach of its 
policy influence work by consolidating key findings across different themes and sub-themes and 
engaging in more research synthesis and sharing lessons learned by partners across regions on 
how to engage at the institutional level. 
 
2. Maximize Policy and Social Change Impacts: Although WRC is firmly rooted within the 
field of women’s rights as articulated in key international instruments (for example, the MDGs), 
WRC could maximize its policy impacts by selecting some research projects that explicitly build 
evidence for what works in achieving these goals (all of which depend on women’s rights for 
realization). Policy implications will be more transparent to governments and the findings would 
have more immediate relevance for policy debates and social change efforts.  
VI. FINAL COMMENTS  
WRC appears to have made impressive strides towards accomplishing IDRC’s mission of 
“Empowerment through Knowledge.” Mechanisms are in place for WRC’s sustainability: strong 
conceptual elements, effective program implementation, and a strong comparative advantage in 
funding applied research on women’s rights and citizenship. Partners and others interviewed 
perceive WRC as a critical player in the field of women’s rights, with its approach to social 
change, support for partners, and impacting the academic and policy discourse. They see 
women’s’ rights and citizenship as a critical field for investing resources for research and social 
change. It makes sense for the program to further connect women’s rights and citizenship to the 
larger processes of political participation and governance (beyond decentralization), so as to take 
WRC to a higher level of discourse and, potentially, of impact.  
 
Future program success will in part depend on continuing efforts to be proactive and selective 
without losing focus, becoming more strategic in research capacity building and forging 
partnerships, disseminating knowledge on a few core issues of regional/global relevance, and 
more strategically building strong, empowered, and institutionalized networks. This is the 





                                                     
ENDNOTES 
1 [Program results] should take into account, but need not be limited to, the following: the effectiveness of 
the program at promoting the dissemination, communication, and utilization of research findings; the 
contributions of the program to building or strengthening capacities of researchers, organizations, research 
users, and institutions; the contributions of the program to influencing policies; the influence on technology 
development, adoption, or adaptation; any changes in relationships, actions or behaviors of project partners 
and other stakeholders (individual, organizations, groups, etc.), including any relationships that the program 
affected that contributed to development results (e.g., formation of networks, involvement of stakeholders, 
collaboration among researchers, etc.); changes in state (e.g., improved health status…environmental 
conditions); any contributions of the program to a greater understanding and consideration of inclusion of 
gendered perspectives in research and research processes (amongst program partners and within the field of 
research); and any other outcomes. 
2 Much of the data on these items was submitted to WRC under separate cover, since the review was 
directed to the corporate level. The overall quality of the findings was usually excellent; contribution to the 
policy and academic debates was very good, but varied by project. WRC has a unique niche as discussed 
further in the document.  
3 These objectives are explicated on WRC’s website; WRC operates under the SEP objectives, as well: 
“[SEP] focuses on public policies that can help to reduce poverty and enhance social equity in developing 
countries. It works to strengthen long-term research capacities, to support policy-relevant research on issues 
of immediate policy concern, and to facilitate public accountability by helping researchers and civil society 
organizations participate effectively in policy debates at the local, national, and international levels.”  
4 http://www.idrc.ca. 
5 The working definition of capacity development for IDRC “is the process by which individuals, groups, 
organizations, institutions and societies: increase their ability to identify and analyze development 
challenges, and to conceive, conduct, manage and communicate research that addresses these challenges 
over time and in a sustainable manner.” http://www.idrc.ca. 
6 Adapted from the “WRC Program Initiative, Description of the Program for 2006-11,” IDRC, pp. 4-5. 
7 Field Visits: The field visits included building documentation of outputs, interviewing project leaders and 
partners, and interviewing (whenever feasible) policy and advocacy stakeholders. Desk Reviews: Desk 
reviews entailed comprehensive review of such materials as PADs, strategic evaluation reports at the 
Centre-wide level on policy influence, capacity building, networks, and risk management, and iPCRs and 
PCRs (to assess the quality and relevance of research strategies and outputs). The field visits relied heavily 
on desk reviews; other documentation was sought in the field. Telephone or Skype interviews constituted 
part of desk reviews, especially in cases of projects without sufficient available documentation.  
8 Given limitations of time and resources, the number of projects reviewed was scaled down. The number 
of days allotted to the review was inadequate given its scope. Rather than compromise the integrity and 
quality of the review, the RT decided to put in additional, unpaid days to complete the tasks. For example, 
team members were allotted 45 days each (plus 10 for the team leader); travel days alone involved 23 days 
for LAC. The Africa team member translated tapes for West Africa from French into English to keep up 
with analysis of data, which took at least 10 days. Reviewing documents involved far more days than 
allotted in the Work Plan. Nonetheless, no changes were made to the Work Plan. Challenges in the field 
included the necessity for multiple emails and phone calls to targeted respondents in order to secure 
interviews, especially in Asia and Africa. Challenges of documentation retrieval were reported in the WRC 
Progress Report (June 7, 2009). Livelink and Intranet access to the IDRC database proved to be 
cumbersome and time consuming. Having relevant documents for each project was very useful, but titles 
should be more informational, going beyond project number to include type of document. 
9 http://www.idrc.ca/en/ev-29737-201-1-DO_TOPIC.html. 
10 Proposal for project 104087: Building Responsive Policy: Gender, Sexual Culture and HIV/AIDS in the 
Caribbean, pp. 10-11. 
11 In the LAC-Decentralization project, mayors and councilwomen (as both partners and respondents) 
linked the importance of WRC funding to their concerns for democracy and governance: “As mayors, we 
are closer to the roots of the problems.” Devolution is an important, relevant issue for us.” In Africa, the 
notion of devolution, and how local governments interpret women’s land entitlement are relevant issues. 
12 WRC is planning a conference, similar to the Decentralization Conference, in order to bring more clarity 
to this concept. 
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13 “Feminist research” focuses on the question of gender power relations and the (less equal) social 
construction of “female” that is often enforced through violence and intimidation. Most partners approach 
their research from a feminist perspective and see WRC as focused on feminist research. The research 
frameworks and methods maintain a clear focus on women. Most projects have sought to capture men’s 
responses to women’s rights and citizenship issues, but (as in the Pakistan land rights project) did not “go 
deeper into the emotional complexities or nuances.” Keeping women central to the enquiry provides a 
feminist thrust through explorations of gender power relations (“gender regimes”). The power equation 
then becomes central to the enquiry, regardless of issues. 
14 The FGM project in West Africa, decentralization projects in East Africa and LAC, and migration 
projects in South Asia, LAC, and West Africa have used a citizenship approach. 
15 For the Migration project in Africa, WRC is the first to have given substantial funds to these researchers, 
which allowed the project to “come out from our usual thematic areas of sexual rights linked to the issue of 
religion and fundamentalism.” For the Gender Laboratory, Senegal, WRC’s role in institutionalizing gender 
and building capacity of researchers has increased the visibility, credibility, and capacity of the Institute; 
this will have a positive impact in the future in developing research relevant to policy. The project helped 
establish gender-related research and particularly social science research within institutions that are 
“dominated by economists and technocrats” and helped point the directions in which women’s issues need 
to be examined for effective social change and policy. The Decentralization project in Asia was the first 
large research project for the grassroots organization; WRC funding helped create a research base and 
capacity for the organization, build social sector expertise among CSOs engaged in development research 
and practice, expanded the research work of organizations by bringing policy dimensions to their work, and 
helped strengthen gender-based research in organizations. The same is true for the FUNDE projects on 
Decentralization in LAC, where community members, including councils, gender units, and centers against 
domestic violence linked with a research institute to conduct the research. 
16 WRC Objectives, http://www.idrc.ca. 
17 In some instances, partners added dimensions during the research to bring in new insights. For example, 
CDS in South Asia (#102927) added the voices of widow’s associations; CFLR (South Asia, #103498) 
added citizenship. 
18 Attendance at conferences includes, for example, the annual sessions of the UNCSW, conferences of the 
International Association for Feminist Economists, the Middle East Studies Association, the Latin 
American Studies Association, the Association for Women in Development Forum, and the biannual Indian 
Association of Women’s Studies. 
19 Some reports indicate excellent quality. Examples include the FGM project in West Africa (#103735), 
CDS Decentralization project (#102927-005) and CFLR Migration project in South Asia (#103498), 
Migration in MENA (104090), and Migration, Decentralization, and Child Support in LAC (#s104785, 
103754, and 102617). Detailed partner views of quality of outputs have been forwarded to WRC under a 
separate annex. Certain inadequacies in research quality (lack of analytical rigor) do not automatically 
disqualify the overall merit of the projects or raise questions about supporting them. The RT has taken a 
balanced view of the projects, keeping in mind IDRC/WRC overall goals for policy influence and change. 
It is only in one area that some projects are not up to the mark, which means that they have done well in 
other four areas, in spite of limitations in time and other resources.  
20 South Asia Decentralization project (#s102927-003, 102927-004, 102927-006, and 102927-007).   
21 WRC Objectives, http://www.idrc.ca. 
22 Adapted from “IDRC-Supported Capacity Building: Developing a Framework for Capturing Capacity 
Changes” by Stephanie Neilson and Charles Lusthaus, February 2007. 
23 In Africa, in the context of particularly poor expertise in research capacity in gender studies, WRC made 
targeted, special investments for capacity building. Hence, this section on capacity building outcomes 
covers Africa in more detail than other regions. 
24 “Framework for Evaluating Capacity Development in IDRC,” prepared for the Evaluation Unit, IDRC, 
by Anne Bernard and Greg Armstrong, February 2005. 
25 “Institutions” refers to both academic institutions as well as civil society organizations, including NGOs. 
26 The long-term objective is to build a core of researchers in Africa who will be able to use the ideas of 
citizenship and devise research in the long term, and to develop theory building from Africa. 
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27 The first Institute took place in August 2008, with participants from Uganda, Madagascar, Ethiopia, 
Congo, and Zimbabwe. The project is to train 45 young researchers during its three years. Thirty 
participants have been trained in two institutes; three more sessions are planned. The RT has analyzed the 
first institute; the results of the second were not ready as of this review. 
28 Senior researchers, often project leaders or co-researchers, understandably do not feel the need for 
capacity building. However, if we look at the range of support WRC provides—assistance during 
conceptualization, creating access to good resource materials, hosting workshops, creating networks, 
assistance in publication, and so forth—it becomes evident that individuals, the research team as a whole, 
and the partner institutions have benefited.  
29 The first workshop for decentralization projects in Buenos Aires was useful for conceptualization; the 
second workshop in Delhi brought the researchers together when they were midway through the project, 
and they could discuss the emerging findings and sharpen their arguments. The third workshop in 
Katmandu, as the projects were closing, allowed partners to discuss project findings. Inviting academics 
from the region to comment on the findings was very helpful. 
30 A public launch of the book Planning Families, Planning Gender: The Adverse Child Sex Ratio in 
Selected Districts of Madhya Pradesh, Rajasthan, Himachal Pradesh, Haryana and Punjab was held on 
September 18, 2009 at the Jawaharlal Nehru University (JNU), New Delhi, India. The event was jointly 
hosted by the Women's Studies Programme, JNU, the Centre for Women's Development Studies, and the 
International Development Research Centre, New Delhi. 
31 Maintaining positive situations for female researchers living in the field can also be problematic. 
32 Substantive expertise does not necessarily coincide with the right mix of research skills for a specific 
project. The MENA-AFWG project amassed a Core Group of several researchers who reflected a balance 
of disciplines, ages, and gender; they closed the group’s membership because fluidity of researchers 
“changed the dynamic too much.” The Core Group then opened up to co-researchers, continuing the pattern 
of making the field more accessible. For some projects, such as the HIV/AIDS project in LAC or the 
ICT/FGM project in Africa, some team members must be relatively young, and have research skills and the 
ability to discuss sexuality without biasing the conversation: “You have to find the skills that you need, 
along with diverse backgrounds and ability to engage in a topic like sexuality without being grounded in 
religious fundamentalism.” Finding males is especially hard for the HIV/AIDS project.  
33 This is one model. WRC funded another capacity-building project in gender research with the University 
of Cape Town: Building Capacity for Feminist Research in Africa--Gender, Sexuality and Politics, 2006-
2008.  
34 The total budget of the project is CAD $923,360; it targets 45 participants for three training institutes (15 
for each institute), hence CAD $20,519 per beneficiary, which raises questions about cost effectiveness. 
35 The partner may not continue with this model because of the complex planning/organization required. 
36 Fred Carden, “Capacities, Contexts, Conditions: The Influence of IDRC-Supported Research on Policy 
Processes,” IDRC Evaluation Unit Highlight 5, 2005. 
37 The reviewers understand that research on women’s rights and citizenship may in itself be threatening to 
policy-makers, and that findings might be ignored, dismissed, or recast. Nonetheless, as this objective is 
central to IDRC, SEP, and WRC, this review explores how and to what extent this objective is being met 
and documents the obstacles in meeting the objective. The focus remains on examining how well WRC is 
able to support the generation of sound empirical evidence on issues that hinder women's rights and 
citizenship, independently of their interconnectedness or disconnectedness to policy. The translation from 
research to practice through policy influence requires both interest and special skills on the part of the 
researcher that go beyond technical research capacity. 
38 Forest Action has been a member of confederation of the organizations working in the sector of natural 
resources. Implications related to women rights (particularly rights to representation in decision making in 
all levels by more than 50 percent) were given to the Constituent Assembly through the confederations. 
Forest Action has also been a member of NGO Federation of Nepal, a network of 4500 NGOs working in 
human rights, women rights, environmental justice, and just and democratic governance.  
39 “In Barbados, the Attorney-General and Ministry of Family, Youth and Sports have indicated their 
interest in moving forward to reform the child support law...in Trinidad and Tobago, the research was able 
to show where the new family court has improved services. The research results were also used to provide 
technical support to the Organisation of Eastern Caribbean States Family Law Reform Project, more 
specifically to drafting model child-support legislation. In addition, the research was presented to a 
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consultation in Antigua and Barbuda and was used in that country’s legislative reform process. A new child 
support law for Antigua and Barbuda went through Parliament in April 2008.” 
http://www.idrc.ca/uploads/user-S/12517468141AR_2008-2009.pdf, p. 23. 
40 http://intranet.idrc.ca/uploads/user-S/12209711821Corporate_Risk_Profile_Eng.doc. 
41 WRC is a small program in size and resources in absolute terms, so it is exposed to some limitations in 
terms of continuation of projects into a second or third phase, even when they are promising. WRC is also a 
small program in relative terms within IDRC as a new and “exploratory” program (it is small in budget to 
some other programs, but similar in staffing proportional to its budget). Compared to the resources 
available to the GU, the program has seen a huge increase in IDRC funds. 
42 The leading Indian journal was only recently digitized and put on a website, but is still not captured in 
most international databases. In China, all journals are published in Chinese only, so insights are lost to 
most researchers in other countries. For Asia, outside of India, some researchers struggle to write in 
English, so they publish more in their native language and are typically overlooked by the international 
community. The same problem is true to a slightly lesser extent for researchers working in Spanish or other 
languages. A handful of respondents had not yet started their projects, but agreed to respond to all the 
questions they could answer at this point, including about their experiences with proposals and start up.  
Annex 1:  
RESEARCH DESIGN, SCHEDULES 
I. LEVEL OF ANALYSIS 
This review of WRC was conducted on four related levels, using an integrated data analysis 
process: Institutional, Program, Portfolio, and Project. These are presented below from the 
highest level to the lowest; desk reviews, project field visits, and interviews did not necessarily 
follow that order. A list of interviewees is provided in Annex 4. 
 
Institutional Level: Telephone interviews at the corporate level, including the WRC Program 
Leader (Rawwida Baksh), Director of SEP (Brent Herbert-Copley), and Regional Directors 
(Federico Burone—Latin America and Caribbean; Kathryn Touré—West and Central Africa; 
Connie Freeman—Eastern and Southern Africa; and Stephen McGurk—South Asia and China). 
 
Program Level: Telephone and in-person interviews with strategic partners,1 IDRC HQ staff, 
and regional staff. This included: 
1. Ramata Molo Thioune, WRC Program Officer, West and Central Africa Regional Office 
(WARO), Dakar 
2. Eileen Alma, WRC Program Officer, Eastern and Southern Africa (ESARO), Ottawa 
3. Francisco Cos-Montiel, Senior Program Specialist, Latin America and the Caribbean (LAC), 
Ottawa 
4. Navsharan Singh, Senior Program Officer, South Asia and China (SACRO), New Delhi 
 
Portfolio Level: Desk reviews, bibliographic scan, and reviews of the WRC website, 
conferences, support to projects, communications, articles, workshops, and conferences, 
publications, etc. Portfolio was analyzed in terms of changes in size, quantity and resource 
allocation. Bibliographic scan included online search in peer-reviewed or other appropriate 
journals and databases relevant to the thematic areas. 
 
Project Level: Desk reviews, field visits, telephone and in-person interviews with project 
leaders, strategic partners, co-funders, policy-makers, advocates, and other researchers, as 
available. Analysis of scientific quality of project (and hence program) outputs such as 
publications and other dissemination products; all project outputs from case studies were 
analyzed, in addition those provided by the PI staff.  
 
                                                     
1 Strategic partners, including staff of UN agencies, are listed under the specific projects for which they 
were interviewed (Annex 4).  
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II. SITE VISITS AND SCHEDULES 
 










Women, Migration and Rights 
in Mali and Sénégal 
103498 (desk review) 
Cross-Border Movements, 
Female Migration and Human 










Advocacy in Latin 
America  
 
104090 (desk review) 
Arab Families and 
Youth: A Century of 




(Decentralization and Land 
Rights) 
103391 (desk review) Phase I
Politics, and the Construction of 
Women’s Citizenship (Uganda, 
Kenya and Tanzania) 
 and #104843 (desk review)  
Phase II 
 Decentralization, Local Rights 
and the Construction of 
Women’s Citizenship: A 
Comparative Study in Kenya, 
Tanzania and Uganda) 
102927 
Research Competition: Gender 










Contribution of ICTs to the 
Rejection of FGM in 
Francophone West Africa 
101429  
(desk review) 
Addressing the Adverse Sex 
Ratio in Selected Districts in 
Northern India 
 104087 
Gender, Sexual Culture 
and HIV/AIDS in the 
Caribbean 
ECONOMIC RIGHTS  103428 (desk review) 
Women’s Rights to Land in 
Pakistan 
  
ACCESS TO JUSTICE  
(Child Support) 
  102617 
Child Support, Poverty 
and Gender Equality in 
the Caribbean (Phase I) 
w/comments on 




104909 (desk review) 
Training Institute: Women’s 
Rights, Citizenship and 




Institutionalizing Gender and 
Women’s Rights and 
Citizenship at Cheik Anta Diop  
University in Dakar





     105098 
Decentralization and 







Table 2. Work Plan: Dates, Locations, and Days by Team Member 





 REVIEW TEAM MEMBERS and 
ESTIMATED # OF DAYS 
Billson Asfaha Mohanty 
START-UP OTTAWA FEB 10-12 3 3 3 
METHODOLOGY 
FINALIZATION 
MAINE FEB 13-APRIL 8 2 2 2 
DESK REVIEWS (work 
plan finalized March 20) 
[Home offices] MAR 7-APRIL 30 
(and beyond) 
5 5 5 
SURVEY DESIGN AND 
ADMINISTRATION 
[Home offices] APRIL 20-30; returns  
 throughout June 
0 0 0 
SOUTH ASIA CLUSTER 
And Southeast Asia 
DELHI MAY 9-15, 22-27 
May, 31 May- 4 June 
(Bangkok), JUNE 28-
July 1 (Nepal),  
JULY 25-31  
(team meeting, Maine) 
0 0 14 
WEST AFRICA 
CLUSTER 
DAKAR MAY 16-28 
JULY 25-31  
(team meeting, Maine) 
0 14 0 
LAC CLUSTER MONTEVIDEO 
  
APRIL 28 (Windsor) 
APRIL 29-30 (NYC) 
MAY 3-13,  
May 27-June 7 (LAC) 
14 0 0 
SURVEY ANALYIS MAINE JUNE 15-30 8 0 0 
ANALYSIS OF QUALITY 
(SCIENTIFIC OUTPUTS), 
NETWORK ANALYSIS 
Offices JULY 3 3 3 
PROGRESS REPORT 
AND TABLE OF 
CONTENTS 

























Home offices JULY 1-SEP 3 
(SUBMIT SEP 18) 
14 14 14 
REVIEWING 
COMMENTS 
Home offices OCT 12-NOV 6 1 1 1 
FINAL DRAFT REPORT Home offices NOV 6 3 1 1 
Total Days 55 45  45  
                                                     
2 For informational purposes only. West and Central Africa and South Asia Regional Offices were visited.  
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 III. THE ROLE OF THE SURVEY 
The survey, conducted in June-July 2009, gathered data at each of the levels of analysis. The 
survey added value by providing breadth of data and analysis required for a broader view of all 
WRC projects; case studies provided requisite depth. The survey was sent to all project officers 
and program partners via email with an embedded link to the questionnaire.  
 
This type of documentation across projects helps avoid the pitfalls of case studies, which are 
valuable for in-depth understanding of the research and policy outcomes of WRC initiatives, but 
are also subject to being skewed by unique and particular circumstances (such as poor leadership, 
personality conflicts, mismanagement of funds, weak research capacity and management, 
personal illness of grantees, local or regional crises, etc).  
 
The survey focused heavily on research outcomes per se (themes, topics, length of publications, 
publishing venues, etc.). Respondents were asked to rate the effectiveness of their advocacy 
activities, policy initiatives, capacity-building endeavors, and networking activities, as well as the 
adequacy of budgets and other WRC or partner support. Questions focused on the value added by 
IDRC/WRC support and capacity development for the outcome areas (quality research, capacity 
building, and policy influence), and the achievement of general program objectives.  
 
The team developed the instrument in consultation with the EU; it was administered through 
Billson’s office. Survey data were entered into SPSS (Statistical Package for the Social Sciences) 
and analyzed by thematic area, by region, and by outcome area. Key results are reported 
throughout the report, as relevant; figures are presented in Annex 10. 
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Annex 2:  
LIST OF PROJECTS:  
FIELD VISITS AND DESK REVIEWS 
  






WEST AFRICA PROJECT LIST—FIELD VISITS 
PROJECT 
NUMBER 
PROJECT NAME PROJECT 
LIFE 
LOCATION 
(italics indicates field 
visits for multiple-
site projects) THEMATIC AREA 
ENTRY POINT 
MIGRATION 
[Research Quality]  



















IZING GENDER & 












AFRICA PROJECT LIST—DESK REVIEWS 
PROJECT 
NUMBER 





WOMEN'S RIGHTS AND 
GOVERNANCE 
(Decentralization and Land 
Rights) 
 East Africa 
[Policy Influence] 
103391  










































Ranjita Mohanty  
 
ASIA PROJECT LIST—FIELD VISITS 
PROJECT 
NUMBER 
PROJECT NAME PROJECT 
LIFE: 
LOCATION 








[Research Quality]  
1029273  GENDER, 
DECENTRALIZATION 
IN SOUTH ASIA 
2005: 02/01 
2009: 02/01 








CITIZENSHIP: A CASE 
STUDY OF THE 
BURMESE – THAI 
BORDER  
2006: 08/18 
2009: 08/18  
Thailand  





















Building and Social 
Change]  
  
101429 ADDRESSING THE 











 [Research Quality]  











[Policy Influence]  
103428  WOMEN'S RIGHTS TO 








                                                     
3 Note: Gender and Decentralization in South Asia (102927) combined a field visit with a desk review. The site in 




 Janet Billson 
 
LAC PROJECT LIST—FIELD VISITS 
PROJECT 
NUMBER 
PROJECT NAME PROJECT 
LIFE: 
LOCATION (italics 
indicate field visits for 
multiple-site projects) THEMATIC AREA ENTRY POINT 
MIGRATION  
[Policy Influence] 













 [Policy Influence, 
Networking]  



































desk reviews only) 
(UNIFEM) 
ACCESS TO JUSTICE 
[Policy Influence] 








 (Trinidad and 
Tobago, Grenada, 
desk reviews only) 
(UNIFEM) 
 Janet Billson 
  






























104090 ARAB FAMILIES 
AND YOUTH: A 









                                                     
4 The IDRC website indicates that this project was done through FLACSO-Argentina, but shows the Project Leader in 
Costa Rica. 
Annex 3:  
THE ANALYTICAL FRAMEWORK 
 
The evaluation criteria linked directly back to the selection criteria WRC uses to determine which 
proposals to fund in the first place and to WRC's corporate mandate and objectives.  
I. KEY INDICATORS BEHIND THE ANALYTICAL FRAMEWORK 
Key indicators include quality of the research and how it is managed, capacity building in research and 
research management, the solidity of findings, and the sharing of key findings with others who are in a 
position to influence policy and social change toward enhancement of women’s rights and citizenship. 
Dissemination and sharing of findings, as well as relevance of the project topics, are central 
considerations. Although the reviewers understand that these qualities do not always result in policy 
influence, we document program achievement of policy influence objectives as stated in the WRC 
prospectus and attempt to understand the contexts in which policy influence is feasible. These indicators 
apply in parallel ways to the WRC Program portfolio level, as well as to the project level: 
 
 Relevance 
 Coherence of program logic (program prospectus and PADs are linked and program 
purpose is clearly communicated) 
 Women’s rights and citizenship as a legitimate, interconnected, important field of 
development research is reflected in the portfolio 
 Perceptions of WRC’s comparative advantage and niche as a supporter of research, 





 Clear theory of change linked to the program logic, including outcomes the program 
envisaged 
 Continuity of purpose across program levels, as expressed in project selection, 
performance criteria, and project cycles 
 Comparative analysis of average Program Officer ratings of project achievement by 
objective (PCRs) 
 Strategy clearly linked to program logic and objectives 
 At the project level, clarity of research objectives reflected in clear, focused research 
questions  
 
• Quality of research findings and outputs 
 Quality of research management (rather than organizational management, per se) 
 Collaboration with individual researchers and/or regional networks of researchers 
 Strong methodology, clear findings and insights related back to research objectives 
 Findings grounded in evidence and rigorous data analysis 
 Innovative ideas and new lessons learned are identified 
 The program draws from and/or links up with other global and regional research 




• Training and capacity building in research and research management 
 Shared definition and understanding of capacity building embedded in design of PI 
and its projects 
 Perceptions of change in capacities of individuals to develop research proposals, 
utilize appropriate research methodologies, conduct research, manage research 
projects, generate new knowledge, and use findings to inform the policy debate 
 Perceptions of change in capacities of organizations in research management skills, 
sharing research results and learning via new technologies and networks 
 Perceptions of change in empowerment of research networks/multiple institutions to 
coordinate efforts to conduct research and apply common methodologies in 
multidisciplinary teams, with the purpose of generating new knowledge and 
influencing the policy debate 
 
• Policy influence 
 Shared definition and understanding of policy influence embedded in design of PI 
and its projects 
• Evidence in documents of planned, targeted, realistic policy influence in 
program and project design (policy debate) 
• Existence of a policy influence strategy that engages partners, advocates, 
policy makers, activists, and relevant networks 
 Research results are linked to policy formulation and broad policy conclusion emerge 
• Ideas are shared with other researchers and research networks 
 Expanding policy capacity of both researchers and decision-makers in using 
knowledge to make policy and to improve institutional frameworks surrounding 
policy-making 
 Broadening conceptual policy horizons by improving the intellectual framework that 
supports policy-making 






                                                     
• Efficiency 
o WRC monitors and evaluates at the program and project levels to determine achievements 
towards objectives within the framework of “women’s rights and citizenship” 5 
o Responsiveness to monitoring and evaluation (e.g., changed/responded to monitoring reports) 
o Risk management strategies and implementation in the face of changing contexts or emergent 
opportunities 
o Responsiveness to contractual time frames and resources to the extent that it directly affects 
quality of research outputs and management 
III. STRENGTH/SCOPE OF DISSEMINATION  
Similarly, the projects were reviewed as to how well they are able to disseminate key findings and 
contribute to the body of research. Dissemination is construed in this case to include policy guidance and 
applied outcomes, including: 
1. Developed a body of policy-relevant literature 
2. Held training workshops  
3. Conducted seminars, workshops, conferences, media events 
4. Created knowledge networks, including the use of IT 
5. Mainstreamed findings into university education through courses 
6. Engaged the “community of stakeholders” and informed the debate 
7. Shaped programs 
8. Influenced policy agreements and legal frameworks 
9. Offered policy guidance 
10. Influenced aid coordination 
11. Performed well on all objectives (completion) 
12. Identified directions for further research 
 
5 Similarly, although we will review projects in relationship to their thematic entry points, the overarching framework of “women’s rights and citizenship” forms the core around which these 
findings will be woven. 








niche, value added) 
 
-To what extent is WRC’s 
concept/rationale rooted 
within the field of 
women’s rights and 
Citizenship? 
-What specific niche does 
WRC play in women’s 
rights and citizenship? 
 
-How well is the concept 
communicated  
and understood by 





-How relevant is it to 
stakeholders’ work? 
What is the specific value 
added to the work 
undertaken by the partners 
and other stakeholders and 
to activities of existing 
IDRC programs?  
Concept/Rationale 
-To what extent is the concept 
of and rationale for the WRC 
initiative clearly set out in: the 
corporate objectives of IDRC; 
the strategic objectives and 
work plan of the PI; WRC 
program documents; and the  
project documents? 
 
-How well have the PI and its 
projects helped build and 
strengthen the intersection of 
women’s rights, citizenship and 




-Coherence of program logic 
-Absence of contradiction between 
program prospectus and Project 
Approval Documents? 
-Clarity of purpose (program and 
projects) in key communications 
and understood by key 
stakeholders 
 
-Women’s rights and citizenship 
are viewed as legitimate, 
interconnected, and important 
fields of research in development 
 
Concept/Rationale 
-All relevant program 
documents, inc., 
Corporate Strategy Paper, 
WRC Prospectus, Annual 
Work Plan for WRC 
team; PIM6, PAD7, 
MGU8, rPCRs9, PCRs10, 











Desk Review  
 
Survey of all Regional 





Key Informant Interviews 
with Program Leader and 
Officers, Senior 
Management, IDRC; 
Project Leaders, Regional 
Managers, and Partners  
Project Case Studies 
based on above 
Comparative 
Advantage/Niche 
-To what extent does IDRC 
through WRC have a distinct 
comparative advantage in 
women’s rights and citizenship 
research, capacity building, 
policy guidance, and ability to 
shape the debate? 
- What is the niche of the PI in 
Comparative Advantage 
-Perceptions of stakeholders  
 
- Thematic areas (entry points) 
clearly fit into WRC mandate and 
program logic. 
 
-The way WRC operates with 
partners to generate solid research 








Program Partners, Think 
Tanks, Universities, 
others in Region 
Comparative Advantage 
Survey of all Regional 




Key Informant Interviews 
with Program Leader and 
Officers, Senior 
Management, IDRC; 
                                                     
6 Project Identification Memorandum. 
7 Project Approval Document. 
8 Memorandum of Grants Understanding 
9 Each year, WRC chooses three projects to go through a three-stage of interviews and documentation (internal assessments). 
10 PCRs only done for projects over $150,000. 




Key Question(s) Sub-Questions Indicators Data Sources Methodological 
Strategies 
its chosen thematic program 
areas? 
into policy debate and advocacy.  
-Bibliographic scan 
Project Leaders, Regional 
Managers, and Partners  
Project Case Studies 
based on above 
Bibliographic scan 
Relevance to Stakeholders 
-To what extent is WRC 
concept relevant to the work of 
stakeholders? 
 
Relevance to Stakeholders 
-Perceptions of stakeholders  
 
-Women’s organizations, civil 
society organizations, and 
researchers use evidence generated 




-Program Partners, Think 
Tanks, Universities, 








Key Informants, WRC 
Partners, Think Tanks, and 
WRC staff (current and ex-
staff)  
Value Added 
-To what extent does the WRC 
concept add value to: 
- Methodologically sound data 
on and analysis of concrete 
issues of concern in the field of 
women’s rights and 
citizenship? 
- Support for research projects 
to expand capacity to those 
working on women’s rights and 
citizenship (to conceptualize 
and conduct research, and to 
disseminate results with a view 
to influence policy)? 
- Dissemination of findings for 
practical use  
Value Added 




-Program Partners, Think 
Tanks, Universities, 







Survey of all Regional 







Key Informants, Program 
Partners, Think Tanks, and 










Progress of Objectives 
-To what extent is WRC 
accomplishing its core 
objectives: 
-Methodologically sound 
data on and analysis of 




-Support for research 
projects and initiatives to 
expand capacity of those 
working on women’s 
rights, citizenship in the 
South to conceptualize 
and conduct research 
-Dissemination of results 
to influence policy? 
Disseminate findings for 
practical use? 
Theory of  
Change 
-Is there a clear theory of 
change for meeting objectives? 
-Do planned outcomes relate to 
program objectives and how do 
they translate at the project 
level? 
-How well do outcomes12 
demonstrate changes WRC 
aims to achieve? 
-Are clear outputs13 planned 
within a timeframe? 
-Do activities lead to the 
objectives (logical link between 
activities-outputs-outcomes)? 
-Are performance criteria 
established for WRC and 
projects (benchmarks, 
milestones, etc.)? 
Theory of Change 
- Clear theory of change or 
program logic 
-Clear linkages between program 
logic and project  
- Continuity of purpose across 
program levels, as expressed in 
project selection, performance 
criteria, and project cycles 
-Existence of performance criteria 
-Existence of project cycle (inc. 
identification, appraisal, design, 
implementation, with outputs that 





Theory of Change 
-All relevant program 
documents, inc., 
Corporate Strategy Paper, 
WRC Prospectus, Annual 
Work Plan for WRC 
team; PIM, PAD, MGU, 
rPCRs, PCRs, Final 















Theory of Change 
 
Desk Review  
 
 
Survey of all Regional 





Key Informant Interviews 
with Program Leader and 
Officers, Senior 
Management IDRC; Project 
Leaders, Regional 







Progress in achieving 
objectives 
 
- To what extent has the PI 
made progress in meeting its 
stated objectives and delivering 
its results, including action, 
policy, and social change 
components? 
 
- What have been the 
unintended outcomes (both 
pleasant surprises and not-so-
pleasant surprises)? 
- At the program level: what 
Comparative analysis of average 
Program Officer ratings of project 
achievement by objective (PCRs) 
 
Perception of key partners on 
progress in achieving objectives 
 
Perceptions of strategic partners, 
IDRC Corporate staff and WRC 
staff on PI outputs  
Portfolio analysis 
(e.g.: WRC website, conferences 
(inc. Mexico), articles, workshops, 
papers, books, etc). 
Project document reviews
Comparative analysis 
between what is planned 
and achieved 
 
Interviews with Program 
Leader, Partners, Senior 





Desk Review  
 
Survey of all Regional 





Key Informant Interviews 
with Program Leader and 
Officers, Senior 
Management IDRC; Project 
Leaders, Regional 
Managers, and Partners  
 
                                                     
12 Intermediate results 





Key Question(s) Sub-Questions Indicators Data Sources Methodological 
Strategies 
are the major outputs, and their 
quality?  
 
- At the project level how clear 
are research objectives and 
research questions as stated in 
methodology, and how well do 












-To what extent is there a clear 
and coherent strategy that 
operationalizes the work of the 
WRC program? 
-Is the strategy aligned with the 
program logic? 
- How adequate are approaches 
and tools in facilitating the 




-A clear and coherent strategy on 
how to operationalize and deliver 
results related to WRC objectives 
-Good alignment of strategy with 
program logic 
-Adequate approaches and tools 
for achievement 
Strategy 
-All relevant program 
documents, inc., 
Corporate Strategy Paper, 
WRC Prospectus, Annual 
Work Plan for WRC 
team; PIM, PAD, MGU, 
rPCRs, PCRs, Final 








Desk Review  
(document review) 
 
Survey of all Regional 





Key Informant Interviews 
with Program Leader and 
Officers, Senior 
Management IDRC; Project 
Leaders, Regional 














-To what extent are the 
outputs & findings 
produced of good quality? 
 
-Did the PI produce 
methodologically sound 
data, analysis of concrete 








- What are the outcomes the 




-What are the program’s main 
findings on the research 
questions (WRC prospectus)? 
-To what extent do the research 
findings bring new insights to 
the problems identified in the 
WRC prospectus?  
-To what extent is the PI 
leading the research agenda on 
women’s rights and citizenship 
or responding to the demands? 
And how well it addresses 




Existence of clear research 
outcomes 
 
Existence of good quality and 
appropriate methodology 
 
Rigorous data analysis,  
with clearly stated findings that 
match research objectives and 
include fresh insights14, 
 
Perceptions of strategic 
stakeholders 
 
The extent to which WRC research 
draws from and links up with other 
global and regional research 





-All relevant program 
documents, inc., 
Corporate Strategy Paper, 
WRC Prospectus, Annual 
Work Plan for WRC 
team; PIM, PAD, MGU, 
rPCRs, PCRs, Final 









Desk Review  
 
 
Survey of all Regional 





Key Informant Interviews 
with Program Leader and 
Officers, Senior 
Management IDRC; Project 
Leaders, Regional 
Managers, and Partners  
 
Project Case Studies 
based on above 
Outputs 
- What are the major research 
outputs (thematic, regional)? 
-To what extent do the outputs 
produced meet the quality 
criteria of research15? 
- How do managers, partners, 
stakeholders perceive the 




Existence of major outputs with 
convincing, significant, and 
reliable findings 
 
Understanding of tenets of high 
quality research for various 
outlets. 
 
Quality of research management 
 
Perceptions of stakeholders 
 
Innovative ideas and new lessons 
learned are identified. 
 
All relevant program 
documents, inc., 
Corporate Strategy Paper, 
WRC Prospectus, Annual 
Work Plan for WRC 
team; PIM, PAD, MGU, 
rPCRs, PCRs, Final 







Desk Review  
 
Survey of all Regional 





Key Informant Interviews 
with Program Leader and 
Officers, Senior 
Management IDRC; Project 
Leaders, Regional 









                                                     
14While we will analyze the findings for the entry points, for example, Migration or Women’s Citizenship and Governance (decentralization), the overarching 
framework of Women’s Rights and Citizenship forms the core around which these entry point findings will be woven. 




Key Question(s) Sub-Questions Indicators Data Sources Methodological 
Strategies 
Dissemination 
-How are findings disseminated 
and used (who are the research 
users) and to what purpose? 
-How effective has WRC and 
its projects been in 
dissemination, communication, 
and utilization of research 
findings? 









-To what extent has the 
Program and its projects 
developed or expanded the 
capacity of researchers, 
organizations, research 
users, and networks 
 
- How are the individuals 
and groups being 
supported in building or 
establishing relationships 
and partnerships to 




- What are the factors that 
contribute to the success 











-What do the PI and its projects 
view as “capacity building? 
 
Building Research Capacity 
 
-A clear definition exists for 
“capacity” and capacity 
development re: feminist research  
 
- There is a shared understanding 
of what capacity building entails 
re: gender research among WRC 





-All relevant program 
documents, inc., 
Corporate Strategy Paper, 
WRC Prospectus, Annual 
Work Plan for WRC 
team; PIM, PAD, MGU, 
rPCRs PCRs, Final 






- Document review of 
strategic evaluation 






Desk Review  
 
Survey of all Regional 





Key Informant Interviews 
with Program Leader and 
Officers, Senior 
Management IDRC; Project 
Leaders, Regional 




Planned Results  
- How well does the PI and its 
projects plan for capacity 
building? 
 
-Are there expected capacity 
building outcomes identified by 
the PI and its project? 
 
- Are there clear milestones or 
targets for building capacity? 
 
Evidence of targeted capacity 









Existence of clear targets or 
milestones 
-All relevant program 
documents, inc., 
Corporate Strategy Paper, 
WRC Prospectus, Annual 
Work Plan for WRC 
team; PIM, PAD, MGU, 
rPCRs PCRs, Final 





Desk Review  
 
Survey of all Regional 





Key Informant Interviews 
with Program Leader and 
Officers, Senior 




Key Question(s) Sub-Questions Indicators Data Sources Methodological 
Strategies 
 - Document review of 
strategic evaluation 
reports on capacity 
building 
Leaders, Regional 
Managers, and Partners/ 
researchers  
 
Monitoring and measurement 
 of capacity building16 
 
Individual Researcher level 
- Has the program and its 
projects brought change in 
individual research capacity 
level? 
 
Evidence of change in capacities 
at Individual Level: 
 
Affecting policy/ Practice 
- Researchers are able to apply/use 
new research/evaluation 
methodologies (e.g.: participatory 
approaches, social and gender 
analysis) 
- Researchers have developed their 
skills in proposal development and 
in conducting research (e.g.: data 
collection and analysis, and in 
critical thinking etc) 
- Researchers are working in new 
areas of research  
- Research team leaders now 
manage projects. 
Generating New Knowledge 
- Researchers have generated new 
knowledge in a field of research 
and use the findings to inform the 
policy debate. 
- Researchers have strengthened 
their research/management/ 
negotiation skills 
All relevant program 
documents, inc., 
Corporate Strategy Paper, 
WRC Prospectus, Annual 
Work Plan for WRC 
team; PIM, PAD, MGU, 
rPCRs PCRs, Final 






- Document review of 
strategic evaluation 
reports on capacity 
building 
 
Desk Review  
 
Survey of all Regional 





Key Informant Interviews 
with Program Leader and 
Officers, Senior 
Management IDRC; Project 
Leaders, Regional 
Managers, and Partners/ 
researchers  
 
Project Case Studies 
based on above 
 
                                                     
16 There are five broad categories identified by IDRC (commissioned study by Anne Bernard) as capacity-building outcomes: i) conducting research, ii) managing research 
activities and organisations, iii) conceiving, generating and sustaining research with respect to the sector/theme or country/regional priorities, iv) using/applying research outcomes 
in policy and/or practice, iv) mobilizing research related policy and program “systems” thinking. Based on this and other strategic evaluation reports on capacity building, IDRC 
has developed a typology of Capacity Development Outcomes. This framework is being used by this review with slight modifications. 
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  Organizational level research 
capacities 
- Has the program, and its 
projects brought change in 





Evidence of change in capacities 
at the organizational level  
 
Affecting Policy/ Practice: 
- Organizations are able to apply / 
use new research /evaluation 
methodologies (e.g.: participatory 




- The universities/ 
Organizations have improved 
research management and 
administrative skills 
 
- Organizations are sharing and 
learning research results via new 
technologies, systems, and 
networks
All relevant program 
documents, inc., 
Corporate Strategy Paper, 
WRC Prospectus, Annual 
Work Plan for WRC 
team; PIM, PAD, MGU, 
rPCRs PCRs, Final 






- Document review of 
strategic evaluation 
reports on capacity 
building 
 
Desk Review  
 
Survey of all Regional 





Key Informant Interviews 
with Program Leader and 
Officers, Senior 
Management IDRC; Project 
Leaders, Regional 
Managers, and Partners/ 
researchers  
 
Project Case Studies 
based on above 
 
Network17 Level Research 
Capacities 
- Has the program and its 
projects brought change in 






Evidence of change in capacities 
at Network Level: 
 
Affecting Policy / Practice 
- Establishment of networks to 
work on a research problem 
-Multidisciplinary teams working 
on research problems 
- Empowerment of research 
networks/multiple institutions to 
coordinate efforts in research 
teams 
 
Generating New Knowledge 
- Generating new knowledge on a 
problem at a regional level  
- Several institutions using/ 
applying a common methodology 
to conduct the research with a 
Same as above Same as above 
                                                     
17 Networks – The Intended Results of IDRC Support of Networks: Extension, Excellence, Action and Autonomy. Networks are defined as a social arrangement comprising either 
organisations or individuals that is based on building relationships, sharing tasks, and working on mutual or joint activities. A forum for human exchange, enabling people to work 
together to generate knowledge and to develop skills while maintaining their autonomy. This does NOT apply to information access, data-swapping transactions. 
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purpose of generating new 
knowledge and influencing the 
policy debate 
Capturing lessons learned 
-To what extent are changes in 
research capacity recorded in 
monitoring reports and inform 
decision-making? 
 
-Are lessons learned on 
capacity building documented 
in monitoring reports? 
- Evidence in monitoring reports 
 
 
All relevant program 
documents, inc., 
Corporate Strategy Paper, 
WRC Prospectus, Annual 
Work Plan for WRC 
team; PIM, PAD, MGU, 
rPCRs PCRs, Final 
Technical Reports  
-Interviewees  
- Document review of 
strategic evaluation 
reports on capacity 
building 
Desk Review  
 
Survey of all Regional 





Key Informant Interviews 
with Program Leader and 
Officers, Senior 
Management IDRC; Project 
Leaders, Regional 
Managers, and Partners 
  Sustainability 
-Is building capacity of 
individual researchers or team 
prioritized from institutional 
capacity building? Is this an 
explicit strategy or choice? and 
why? 
-Could sustainability occur 
without the researchers having 
an institutional base, in 
particular in light of policy 
influence objectives? 
-Sustainability18 of research 
capacity 
 
Same as above Same as above 
                                                     
18 Sustainability is defined here broadly as the capacity to sustain results beyond the project period. Sustainability is a critical component of development research, as research 
conducted for development has a clear social change mandate built into it. While research projects typically have a fixed duration, social change is a long process that goes well 
beyond the time duration marked for the research.  
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 Effectiveness  
 
– Policy Influence 
Policy Influence/social 
change 
-To what extent the 
program and the projects 
use evidence generated by 
WRC-supported research 
(and opportunities and 
capacities supported by 
WRC) to challenge gender 
discrimination and 





- General Understanding/ 
Conceptualising 
-What do the PI and its projects 
view as “policy influence”? 
 
-To what extent is IDRC’s 
conceptual framework for 
policy influence 
operationalized into research 
processes? 
 
-To what extent do the PI and 
its projects use the conceptual 
framework on policy influence 
prepared by IDRC? 
 
- How well the PI and its 
projects understand and 
articulate the contexts and 
conditions of policy influence? 
  
-How well are the factors that 





- There is a shared understanding 
on the subject 
- Standard use of the meaning of 
policy influence 
 
-Operationalization of the 
conceptual framework exists (on 
paper) 
 
-Partners use the conceptual 
framework and plan clearly (where 
applicable) the path of policy 
influence they will follow  
 
- Evidence of a well- articulated 
knowledge of the contexts and 
conditions 
 
-Factors supporting or inhibiting 







-All relevant program 
documents, inc., 
Corporate Strategy Paper, 
WRC Prospectus, Annual 
Work Plan for WRC 
team; PIM, PAD, MGU, 
rPCRs, PCRs, Final 






- Document review of 
strategic evaluation 





Desk Review  
 
Survey of all Regional 





Key Informant Interviews 
with Program Leader and 
Officers, Senior 
Management IDRC; Project 
Leaders, Regional 
Managers, and Partners  
 
Project Case Studies 





-Does a strategy with concrete 
elements for policy influence 
exist? 
 
- How realistic is the - policy 
influence strategy?  
 
-Does this strategy include 
engagement with partners and 
support for that engagement? 
 
-Existence of a strategy 
 
-The policy influence strategy is 
realistic 
 
-Engagement with partners 
 
 
Same as above Same as above 
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  Linkages and relationships 
-What linkages exist between 
researchers, policy makers, and 
activists? 
 
-To what extent have 
partners/researchers been able 
to engage directly with policy 
makers for promotion of 
women’s rights and for 
advocacy purposes—based on 
WRC research findings?
-Linkages exist between 
researchers, policy makers, and 
activists 
 
-Direct engagement with policy 
makers exists in meaningful ways 
that enlists the research findings 
 
Same as above Same as above 
Capturing lessons learned 
-Are lessons learned on policy 
influence documented in 
monitoring reports? 
 
-Do lessons learned inform 
decision-making? 
 
-Has WRC drawn broad policy 
conclusions from across the 
projects in thematic areas? 
-What are some broad policy 
conclusions at this point in 
WRC?
- Evidence in monitoring reports. 
 
-Lessons learned inform future 
decision making 
 
-Broad policy conclusions are 
emerging 
 
Same as above Same as above 
Linking policy and practice 
-Are research results linked to 
policy formulation (and 
implementation)? 
 
To what extent does WRC 
contribute to current 
international debates on gender 
and citizenship?
-Research results are linked to 
policy formulation 
 
-WRC is contributing significantly 
to the debate 
 
 
Same as above Same as above 
Monitoring and measurement 
of policy influence 
 
To what extent has the program 
and its projects influenced 
policy by:
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  1) Expanding Policy 
capacities 
 
Evidence of the development of 
innovative ideas, the skills to 
communicate them, new talent for 
issues-based research and analysis 




-All relevant program 
documents, inc., 
Corporate Strategy Paper, 
WRC Prospectus, Annual 
Work Plan for WRC 
team; PIM, PAD, MGU, 
rPCRs, PCRs, Final 






- Document review of 
strategic evaluation 
reports on policy 
influence 
Desk Review  
 
Survey of all Regional 





Key Informant Interviews 
with Program Leader and 
Officers, Senior 
Management IDRC; Project 
Leaders, Regional 
Managers, and Partners  
 
Project Case Studies 
based on above









Introduction of new ideas to key 
policy agendas, and ensure that 
knowledge is provided to decision-
makers in a form they can use, and 
nourish dialogues among 
researchers and decision makers – 
broadening the conceptual 
framework of the whole research-
to-policy process 
Same as above Same as above 
3) Affecting policy regimes 
 
Modification or development of 
laws, regulations, policies, 
programs or structures 
Same as above Same as above 
Social change: 
- What social change the 
research has planned to effect?  
- What has been the outcome in 
this area? 
- Etc… 
- Evidence in project documents 
- Perceptions of stakeholders 







-To what extent have 
WRC objectives evolved 




- What are the factors that 
have supported or 
hindered achievements of 
objectives and results? 
Risk  
Management 
-Have WRC leadership and 
project teams made appropriate 
changes to accommodate 
evolution of contexts? 
 
To what extent have time and 
resource issues negatively or 
positively affected quality of 
research management and 
outputs? 
Risk Management 
- Understanding and articulation of 
major changes in context, 
constraints and (emergent) 
opportunities 
 
- Implementation of risk 
management mitigation strategies 
in response to changing contexts.  
 
- Responsiveness to contractual 
time frames and resources to the 
extent that it directly affects 
quality of research outputs and 
management 
 
- Understanding and articulation of 
factors supporting or hindering 
achievements 
Risk Management 
-All relevant program 
documents, inc., 
Corporate Strategy Paper, 
WRC Prospectus, Annual 
Work Plan for WRC 
team; PIM, PAD, MGU, 
rPCRs, PCRs, Final 








Desk Review  
 
Survey of all Regional 





Key Informant Interviews 
with Program Leader and 
Officers, Senior 
Management IDRC; Project 
Leaders, Regional 
Managers, and Partners  
 
Project Case Studies 
based on above
M&E 
- Does/how WRC monitor 
at the program level? (i.e., 
how do they track and 
analyze progress towards 
the achievement of 
prospectus objectives)? 
 
- Does/how WRC evaluate 
projects (i.e., how do they 
determine whether 
projects have met their 
objectives)? 
M&E  
- Monitoring system which 
tracks and analyze progress 
towards the achievement of 
prospectus objectives 
 
-Are measures of the 
overarching framework of 
“women’s rights and 
citizenship” outcomes 
adequately built into project’ 











-Integration of lessons learned into 
future research, etc. 
M&E  
-All relevant program 
documents, inc., 
Corporate Strategy Paper, 
WRC Prospectus, Annual 
Work Plan for WRC 
team; PIM, PAD, MGU, 
rPCRs, PCRs, Final 











Key Informant Interviews 
with Program Leader and 
Officers, Senior 
Management IDRC; Project 
Leaders, Regional 
Managers, and Partners  
 
Project Case Studies 
based on above 
Annex 4: 




Institutionalizing Gender and Women’s Rights and Citizenship at Cheikh Anta Diop 
University in Dakar #104029 
 
A. Project Team 
1. Dr Fatou Sarr, Head of Gender Laboratory – IFAN, Project Leader, Dakar 
2. Dr Pape Demba Fall, Researcher of the Project, IFAN, Dakar 
3. Dr Moustapha Tamba, Head of Training, Sociology Department, UCAD, Dakar  
 
B. Student Researchers 
4. Lala Diagne, Department of Sociology, UCAD 
5. Nogaye Guèye, Department of Sociology, UCAD 
6. Kawa Kane, Department of Sociology, UCAD 
7. Kader Mané, Department of Sociology, UCAD 
8. Selly Ba, Department of Sociology, UCAD 
9. Seydina Kane, Department of Sociology, UCAD 
10. Mbaye Ndiaye, Department of Sociology, University of St Louis  
 
C. NGO Partner 
11. Awa Fall Diop, Director, Observatoire des Relations du Genre au Sénégal (Orgens) 
 
SÉNÉGAL AND MALI (BURKINA FASO) 
Contribution of ICTS to the Rejection of Female Genital Mutilation in Francophone West 
Africa #103735 
A. Project Team and Researchers 
Sénégal (Dakar) 
12. Marie Hélène Mottin-Sylla, Head of SYNFEV - Synergy Gender and Development, ENDA Tiers 
Monde, Project Coordinator  
13. Joelle Palmieri, Researcher Consultant & Trainer – Specialist in communication strategies and gender 
14. Seynabou Badiane, Intercultural Clinical Psychologist, Regional Trainer  
15. Mor Ndiaye Mbaye, General Director of Integral Technologies, Web Specialist and Forum Facilitator  
Mali 
16. Mohamed Ben Diarra, Project coordinator and trainer  
17. Lanceny Diallo, Service de développement intégré - SDI (Ségou) Trainer and Facilitator  
18. Gaoussou Diabaté, Specialist in modern and traditional communication & Trainer  
Burkina Faso (via telephone from Mali) 
19. Ousmane Traore, Facilitator and Trainer  
 
B. Young Researchers  
Sénégal (Pole Synergique Régional Club EVF/Scouts, Tambacounda) 
20. Fatoumata Bathily 
21. Emile Pathé Tine 
Mali (Association Nietàa – Ségou) 
22. Youssouf Daouda Maiga 
23. Assitan Sekou Sala Coulibaly 
24. Mariam Cheick Kamaté 
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25. Moussa Ibrahim Traoré 
Burkina Faso (Association Musso Dambe, Bobo-Dioulasso) 
26. Wassa Traore 
27. Ouedraogo Mariam 
 
C. International Organisations 
28. Dr Nafissatou J. Diop, Program Associate Representative of RH Program -Population Council, 
Member of the Scientific Committee  
29. Issa Saka, ex-Tostan staff, (currently Regional Counter-Trafficking Assistant, International 




30. Kané Kani Diawara, Point Focal Excision – Ségou, Direction de la Promotion de la Femme, de 
l’Enfant et de la Famille 
  
SÉNÉGAL AND MALI 
Women, Migration and Rights in Mali and Sénégal #104891  
A. Project Team 
Sénégal (Dakar) 
31. Dr Codou Bop, Groupe de Recherche sur les Femmes et les Lois au Sénégal (GREFEL), Project 
Coordinator & Principal Researcher  
32. Fatoumata Bintou Dramé, Researcher  
Mali 
33. Dr Aissa Hiadara Toure, Project Prinicipal Reseacher  
34. Dr Maiga Lalla Mariam Haidara, Socio-Anthropologist, Director CERCAD, Member of Scientific 
Committee  
35. Sylla Cisse, Anthropologist Expert in Women’s and Children’s Rights, Chef de Division - Ministère de 
la Promotion de la Femme, de l’Enfant et de la Famille, Member of Scientific Committee  
36. Abdelrahman Toure, Consultant, Member of Scientific Committee  
 
B. International Organisations 
37. Michel Grégoire, IPEC, International Labour Organisation (ILO), Principal Technical Advisor 
38. Almoustapha Nouhou Toure, National Coordinator, LUTRENA, International Labour Organisation 
(ILO) 




40. Moussa Diop, Ministère de la Justice 
Mali (Bamako) 
41. Ousmane Tera, Chef de Cabinet, Ministère de la Promotion de la Femme, de l’Enfant et de la Famille 
 
D. NGO Partner 
Sénégal (Dakar) 







Politics and the Construction of Women’s Citizenship (Uganda, Kenya and 
Tanzania) Phase I #103391 and 
Decentralisation, Local Rights and the Construction of Women’s Citizenship: A 
Comparative Study in Keya, Tanzania and Uganda, Phase II #104843 
A. Project Team 
Uganda 
43. Dr Josephine Ahikire, Research Project Leader, Senior Research Fellow, Centre for Basic Research 
Kenya 
44. Prof. Winnie Mitullah, Researcher, Senior Research Fellow, Institute of Development Studies, 
University of Nairobi 
45. Dr Karuti Kanyinga, Senior Research Fellow, Institute of Development Studies, University of Nairobi 
Tanzania 
46. Dr Sherbanu Kassim, Researcher Consultant, Women, Research, and Documentation Project 




Training Institute: Women’s Rights, Citizenship and Governance 
in sub-Saharan Africa #104909 
A. Researchers 
47. Dr Shireen Hassim, Project Coordinator, Professor of Political Studies at University of Witwatersrand, 
Department of Economics, S. Africa 
48. Dr Shamim Meer, External Consultant of the Project, Consultant in Gender and Development based in 





Gender and Decentralization in South Asia #102927 
A. Project Team 
 CDS 
1. J. Devika, project leader 
2. Binitha Thampi, research team member 
3. S. Santhy, research team member  
Unnati 
4. Alice Morris, project leader 
5. Ms. Shampa, field work coordinator 
6. Ms. Rekha, field investigator 
SOPPECOM 
7. Seema Kulkarni, project leader 
 
B. Academic Partners  
8. Sara Ahmed, Uthhan 
9. Chayat Datar, Tata Institute of Social Sciences  
 
C. NGO Partner 
10. Ms. Premlata, local partner organization 
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D. Community Leaders  
11. Twenty Elected Representatives to Local Governments from the research sites in Jodhpur were 
interviewed in a focus group discussion.  
 
 Cross –Border Movements, Female Migration and Human Rights: A Post-Colonial 
Evaluation (India, Nepal, Bangladesh) # 103498 (Desk Review)  
A. Project Team  
CFLR  
12. Ratna Kapur, project leader  
 
Addressing the Adverse Sex Ratio in Selected Districts in Northern India  
#101429 (Desk Review) 
A. Project Team  
Action Aid /CWDS 
13. Mary E. John, project leader  
  
NEPAL  
Gender and Decentralization in South Asia #102927 
A. Project Team  
Forest Action  
  14. Ram Chhetri, project leader  
  15. Netra Timsina, co- researcher 
  16. Bishwa N.Paudyal, co-researcher  
  17. Nirmala Sanyasi, research assistant 
 
B. NGO Partner  
  18. Rama Alemager, research team member, HIMAWNATI NEPAL  
 
THAILAND  
Gender, Cross- Border Migrant Workers and Citizenship: A Case Study of the Burmese-
Thai Border #103851  
A. Project Team  
Asian Institute of Technology 
19. Kyoko Kusakabe, project leader 
20. Zin Mar Oo, field researcher 
21. Htee Heh, field researcher 
22. Lada Phadungkiati, field researcher 
 
C. Academic Partner 
23. Ruth Pearson, project partner, University of Leeds, UK 
  
D. NGO Associate 
24. Jackie Pollock, MAP Foundation, Mae Sot, Thailand 
  
 PAKISTAN (DESK REVIEW) 
Gender and Decentralization in South Asia #102927  
A. Project Team  
RSPN 
25. Fareeha Umar , lead researcher 
26. Virginia Khan, co- researcher  
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Women’s Land Rights in Pakistan #103428 
A. Project Team  
SDPI 
27. Saba Gul Khattak, project leader 




BARBADOS (TRINIDAD, SURINAME)  
Building Responsive Policy; Gender, Sexual Culture and HIV/AIDS in the Caribbean 
#104087 
A. Project Team 
Barbados 
1. Monique Springer, Project Officer, University of the West Indies HIV/AIDS Response 
Programme (UWIHARP), Bridgetown, monique.springer@cavehill.uwi.edu 
2. Christine Barrow, Professor, University of the West Indies HIV/AIDS Response Programme 
(UWIHARP), Bridgetown, christine.barrow@cavehill.uwi.edu (telephone) 
Trinidad  
3. Rhoda Reddock, Lead Researcher, Institute for Gender and Development Studies (IGDS), 
Professor, University of the West Indies, Port au Prince, Rhoda.Reddock@sta.uwi.edu (telephone) 
Suriname  
4. Maggie Schmeitz, Foundation Ultimate Purpose, Maggiesc@yahoo.com (telephone) 
 
BARBADOS (GRANADA) 
Child Support, Poverty and Gender Equality, Phase I #102617 
A. Project Team 
Barbados 
5. Tracy Robinson, Senior Lecturer, Faculty of Law, University of the West Indies, Bridgetown 
 Grenada 
6. Jacqueline Sealy-Burke, Grenada, jsbatbsb@spiceisle.com (telephone) 
 
B. International Organizations 
7. Roberta Clarke, Director, UNIFEM Caribbean Office, Hastings, Christ Church, Barbados, 
roberta.clarke@unifem.org 








10. Yvonne Walkes, Senior Assistant General Secretary, Barbados Workers’ Union, Harmony Hall, 
St. Michaels, Barbados, Chairperson of Barbados Accreditation Council, President of NOW, 
Vonvon07@yahoo.com 
 
Child Support, Poverty and Gender Equality, Phase II 
A. Project Team 




COSTA RICA AND DOMINICAN REPUBLIC [WINDSOR] 
Women Migrants Advocacy in Latin America #104785 
 
   A. Project Team  
Canada 
12. Tanya Basok, University of Windsor, Windsor, Ontario, Director of the Centre for Studies in 
Social Justice, University of Windsor, Windsor, Ontario, Canada, basok@uwindsor.ca 
13. Nicola Piper (University of Swansea, Swansea, Wales, UK), n.piper@swansea.ac.uk 
Costa Rica 
14. Carlos Garcia Gonsalez, Director, Instituto Investigaciones Sociales, University of Costa Rica, 
San Jose, carlos.sandoval@UCRac.cr 
15. Monica Brenes Montoya, University of Costa Rica, San Jose  
16. Laura Espinoza Rojas, University of Costa Rica, San Jose  
17. Karen Masis Fernandez, University of Costa Rica, San Jose 
18. Montserrat Sagot, Chair, Women’s Studies Program, Montserrat.sagot@ucr.ac.cr 
Dominican Republic  
19. Bridget Wooding, Coordinator, Observatorio de Mujeres Migrantes del Caribbean (OBMICA), 
and Associate Researcher, FLACSO, Santo Domingo 
20. Alicia Sangro, Associate Researcher, FLACSO-DR, and OBMICA, Santo Domingo, 
alicia.sangro@gmail.com 
21. Arianna Lomas Gómez, Program Assistant, OBMICA, Santo Domingo 
 
A. International Organizations 




23. Carmen Amelia Cedeño Caroit, Advisor to the Secretaría de Estado de Trabajo for migrant issues, 




24. Sonia Pierre, Director, Movement for Dominican Women of Haitian Descent (MUDHA), Santo 
Domingo, Dominican Republic, mudhaong@hotmail.com 
25. Sirana Dolis, Program Assistant for Health and Education, Movement for Dominican Women of 
Haitian Descent (MUDHA), Santo Domingo, Mudha_ong@yahoo.com 
26. Cathy Feingold, Colegio Dominicano de Periodistas (CDP), Santo Domingo  
27. Gloria Amézquita, Centro Bonó, Santo Domingo 
 
D. Academic  
28. Dra. Julieta Carranza Velazquez, ViceRectoria di Investigacion, University of Costa Rica, 
julieta@biologia.ucr.ac.cr 
29. Lourdes Contrera, INTEC, Departamento de Género, Santo Domingo, Dominican Republic 
  
 
EL SALVADOR AND HONDURAS 
Research Competition: Decentralization, Women's Rights in Lac #103574 
A. Project Team 
El Salvador 
30. Morena Herrera (formerly FUNDE), San Salvador, morerrera1@hotmail.com; 
morenaherrera@navegante.com.sv 
31. Mirna _______, FUNDE, San Salvador 
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32. Rosibel Flores, Operational and Project Planning, Monitor of Evaluation, FUNDE, San Salvador, 
El Salvador, rosibel@funde.org  
33. Christine Damon, interpreter and former program assistant, FUNDE, San Salvador 
34. Daniela Fonkatz, Coordinacion, esholegia dep, Suchitoto, danielafonkatz@yahoo.com.es 
35. [Roberto Rubio, Director Ejecutivo, FUNDE, San Salvador, rubiofabian@funde.org] 
Honduras 
36. Isla Berenice Villatoro, Head, Oficina Municipal de la Mujera (OMM) and Coordinadora de la 
RED Contra La Violencia, Choluteca, Honduras, ilbevi60@yahoo.com 
 
B. International Organizations 
37. Carolyn Hannan, Director, Division of the Advancement of Women, Dept. of Economic and 
Social Affairs, UN, New York, NY  
38. Randi Davis, Practice Manager, Gender Team, Bureau for Development Policy, UNDP, New 
York, NY 
39. Rebeca Grynspan, Director, UNDP Regional Bureau for LAC, UNDP, New York, NY 
40. Nisreen Alami, Program Advisor on Gender Responsive Budgeting, UNIFEM, New York, NY 
41. Nazneen Damji, Programme Specialist, Gender and HIV/AIDS, UNIFEM, New York, NY 
 
C. Government/NGOs  
El Salvador 
42. Oscar Ortiz, Mayor, Santa Tecla, and Presidente Idelca, Alcaldia Municipal de Santa Tecla, El 
Salvador, C.A., alcaldesantatecla@yahoo.com 
43. Juan Javier Martinez, Alcalde, Municipalidad de Suchitoto, El Salvador, jjaviermar@yahoo.com 
44. Marta Alicia Hernandez, Councilwoman, Suchitoto, Alicia.sitio@yahoo.es 
Estrategia Departmental Cuscatlán (representatives from Suchitoto plus five other municipalities); 
45. Jose Baltazar Ramos Castro, Alcalde, Oratorio de Conception, xvasquezcantor@yahoo.es 
46. Maria Isabel Rivera, Concejala, Cojutepeque, isabel_riveracastillo@yahoo.es 
47. Lilian Concepcio Serrano, Oficina de la jugo, Suchitoto, lilianmerino3@gmail.com 
48. Gloria Esperanza Grac____, Santa Cruz Midra 
49. Jose Neftaly Menjivar, Santa Cruz Michapa, Menjinmj_31@yahoo.es 
50. Marleny Castro, Cojotepeque, beatrizz_13@yahoo.com 
51. Rosa Linda Delao Menjivar, Tenancingo, Rosalinda_umegtenancingo@yahoo.es 
52. Xiomara Yaneth Vasquez Cantor, umeg, Oratoria de Concepcion, xvasquezcantor@yahoo.es 
53. Marto Roberto Oroccana Sindico, Cojutepeque, robert1268@gmail.com 
54. Pilar Enoe Reyes, estrategia dep., Suchitoto, enoe2020@hotmail.com 
 
Honduras 
55. Quintin Javier Soriano Perez, Mayor, Alcade of Choluteca, quintinsoriano_21 @yahoo.com 
Representatives of the OMM of the Department of Choluteca  
56. Angela Calix Rodriguez: Coordinadora de Oficina Municipal de la Mujera, Marcovia; was 
involved in the research with FUNDE through attending the workshop in El Salvador 
57. Maria Marguerita Flores: Coordinadora de Oficina Municipal de la Mujera, Namasigue; was 
involved in the research with FUNDE through attending the workshop in El Salvador 
58. Edita Elizabeth Maldonado: Coordinadora de Oficina Municipal de la Mujera, Yusguare—
responsible also for the youth office  
59. Emerita Bardales, Regidora (council woman), Alcaldia, municipality of Choluteca 
Representatives of the RED of Women against Violence 
60. Blanca Guevara: Coordinada de ConFraMul y participant in RED Contra La Violencia; was 
interviewed and participated in the activity in ES with FUNDE 
Linked to Ilce through Choluteca Gender Unit: 
61. Dixy Alicia Rodriguez (also Aleas Infantiles SOS, Choluteca), dixirod@yahoo.es 
62. Magdalena Pool (secretary, Board of the Red Contra La Violencia and CAIM-- Center of integral 
attention for women), jortizpool@yahoo.com 





Arab Families and Youth: A Century of War, Migration and Displacement #104090  
(Desk Review) 
A. Project Team 





SAMPLE INTERVIEW QUESTIONS 
 
FOR ALL…. 
I want to stress that this review is not intended to be an evaluation of this particular project, but an attempt 
to see how well all of WRC’s projects contribute to the WRC program as a whole. The review objective is 
to provide a comparative assessment of results, especially research findings and policy impacts. I will be 
taking notes on my laptop as we speak and have a tape recorder going so I can check my notes later.  
I will aggregate the data from all the interviews [and focus groups] to achieve an overview of the findings.  
[For non-project leaders: I will incorporate what you say into my report, but I will not identify you by name 
or position.] 
In about a year, you can expect to see the report in the Evaluation Unit’s section on IDRC`s website. 
 
CORPORATE LEADERS, REGIONAL DIRECTORS: 
 
1. How do you perceive WRC fulfilling the IDRC mission of ‘Empowerment through 
Knowledge’ i.e. to promote interaction, and foster a spirit of cooperation and mutual 
learning within and among social groups, nations, and societies through the creation, and 
adaptation of the knowledge that the people of developing countries judge to be of 
greatest relevance to their own prosperity, security and equity’? 
2. How do you perceive WRC building an explicit Southern agenda into current 
international policy debates and developmental decision- making at all levels?  
3. To what extent has WRC been able to influence policies, practices and laws in the 
developing countries that contribute to the principles IDRC stands for – ‘sustainable and 
equitable development and poverty reduction’?  
4. Since one of the primary goals of IDRC is to build research capacities in the developing 
countries, to what extent has WRC been able to contribute to the realization of that goal? 
5. To what extent has WRC been able to support the production of research that is both 
methodologically sound and of good quality? 
6. What is the particular niche of WRC in the field of gender, rights and citizenship? In 
other words, how do you judge the relevance of WRC in the overall development 
research funded (by other donors)? And implemented on gender research around the 
issues of rights and citizenship? 
7. How do you perceive WRC contributing toward realizing of human rights by people in 
developing countries? 
8. How has WRC contributed in building the South-North linkages? Can you also mention 
two or three specific instances where this linkage has resulted in a sustainable 
relationship based on the spirit of partnership? 
9. What has been IDRC’s experience of working with other international agencies (in 
implementing WRC) – for example other donors, UN agencies? What motivates such 
international collaboration? What gains have followed from this collaboration?  
10. What kinds of networks have resulted from WRC work? What role do you see these 
networks performing in contributing towards IDRC mission of ‘Empowerment through 
Knowledge’? 
11. What particular challenges does IDRC face in implementing a program such as WRC?  






I. RELEVANCE/VALUE ADDED/COMPARATIVE ADVANTAGE (WHY) 
1. First, could you describe how projects in general come about? 
2. What role do your partners and WRC staff play in project activity? 
3. To what extent is the concept of WRC relevant to the work of your partner organisations?  
4. How well is WRC’s concept rooted within the field of women’s rights and citizenship? 
5. What specific niche does WRC play in women’s rights and citizenship? 
6. How well has the WRC program helped build the intersection of women’s rights, citizenship and 
development as a field of enquiry? 
7. What are your views on the comparative advantage of WRC in women’s rights and citizenship in 
the context of development, as a field of enquiry? 
 Probe for: generating knowledge, research capacity building, and policy influence/social change. 
 
EFFECTIVENESS 
PROGRAM OBJECTIVES AND THEIR PROGRESS (WHAT) 
1. Have WRC’s original objectives evolved? If yes, what reasons were behind the changes in 
objectives?  
Probe: Are all the objectives of the program still relevant? 
2. How would you describe WRC’s theory of change? 
a. To what extent do WRC-supported projects clearly articulate or reflect that theory of 
change? 
3. How would you describe progress toward meeting the program’s objectives?  
Probe: which of the program’s objectives have been fully or partially achieved? And why? 
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RESEARCH ACTIVITIES AND FINDINGS 
QUALITY OF RESEARCH 
1. What are your thoughts on the quality of the majority of research supported by WRC?  
2. To what extent does WRC research draw from and link up with other global and regional research 
conducted on similar themes? 
THE ENTRY POINT 
1. How did the conceptualization of this entry point come about? Probe for database, particular 
debates, selection of regions to focus on, and outcomes envisaged while conceptualizing the entry 
point. 
2. What successes and limitations could be cited regarding the outcome of the work undertaken 
under this entry point vis- a-vis what was envisaged in the beginning?  
3. How does the outcome of research on [theme or entry point] relate to the broad theme of WRC?  
CRITICAL INSIGHTS FROM THE RESEARCH 
1. What are some of the key lessons from this work that WRC should cite as relevant for future 
research on [theme or entry point] and women’s rights? What dimensions of such lessons are 
universal and what are more region-specific?  
2. What critical insights has the research contributed to [migration and trafficking from the 
perspective of migration, rights and livelihood] or __________________________________? 
3. What legal dimensions has the work unraveled that could be relevant for policy engagement?  
4. What specific research and policy challenges does an entry point such as ____________ present 
for the partners and for WRC? 
D. KEY FINDINGS 
1. What have been the program’s most significant findings? 
Probe: Have there been any pleasant or not so pleasant surprises? (Please give some examples.) 
2. What new insights have these findings brought to the problems [or objectives] identified by the 




NATURE AND QUALITY OF OUTPUTS 
1. What written outputs have been produced by WRC?  
2. What other outputs can you identify as a direct result of this WRC funding and support? 
3. How would you describe the quality of the outputs (including research, publications, conferences, 
etc.)?  
DISSEMINATION 
1. Please describe any ways in which these outputs have been disseminated. 
2. Who uses the findings?  
RESEARCH CAPACITY 
   RELATING TO THE PROGRAM PARTNERS 
1. What is your understanding of “capacity building”?  
2. To what extent have you shared research emerging from the strategic evaluation with partners?  
3. To what extent are capacity-building outcomes identified by WRC? 
Probe: How about milestones or targets for building capacity? 
Probe: How do you document changes in capacity and track changes in capacity building? 
4. What changes have you observed in research capacity since you started working with WRC?  
5. What type of support has the WRC program been able to provide for developing capacity? 
  Probe: Who has benefited from this support? 
6. What are the most important things that have contributed to building capacities? 
Probe: What about the constraints? 
7. How could IDRC-WRC help develop research capacity in the future? 
POLICY INFLUENCE (IF APPLICABLE) 
1. What changes in policy do you hope to influence through the various projects you support in your 
region? 
2. To what extent does WRC use the conceptual framework on policy influence prepared by IDRC? 
Probe: What policy influence outcomes have been identified by WRC? 
3. To what extent does collaboration between researchers, policy makers and activists happen in your 
region?  
a. To what extent has WRC been able to engage directly with policy makers, especially 
around key research findings in your region?  
b. Are there any changes in relationships between the research community and governments 
in the region as a result of WRC-funded projects? Please describe.  
4. Are there cases where research findings have been used to directly influence policy? 
Probe: What about using research findings to help policy makers understand better the contexts of 
women’s rights and citizenship?  
5. What are the factors that support or inhibit policy influence in your region?  
Probe: What special challenges exist in your social and political context? 
6. To what extent have WRC’s research findings changed or contributed to local, national, regional,  
  or international policy debates? 
7. To what extent has WRC contributed to current international debates on gender and citizenship?  
VIII. SOCIAL CHANGE (IF APPLICABLE) 
1. What social change are your research projects aiming to effect?  
2. Which types of stakeholders are you targeting in the region?  
3. What have been the outcomes so far?  
4. How does this relate to your policy work?  
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IX. COLLABORATION BETWEEN WRC AND OTHER STAKEHOLDERS 
1. Who are the main agencies or organisations collaborating with WRC?  
2. What have been the main areas of collaboration between WRC and these agencies? 
3. What role did WRC play in the collaboration? What are the main successes or constraints for these 
collaborations?  
X. MONITORING AND EVALUATION 
1. How does WRC monitor at the program level (i.e., how do you track and analyze progress towards 
the achievement of program objectives)?  
2. How does WRC evaluate projects (i.e., how do you determine whether projects have met their 
objectives)?  
3. How well do monitoring reports capture the projects’ major research findings?  
4. How well do these reports reflect the capacity development changes brought by the program?  
  Policy influence or contributions to social change?  
XI. RISK MANAGEMENT/OPPORTUNITY IDENTIFICATION 
1. Have any major challenges or roadblocks arisen during the course of the projects you have led? If 
so, please describe what they were and how they were dealt with (and by whom)? 
Probe: What are the most critical problems arising?  
Probe: Have there been adjustments in the research as a result? Adjustments in the project 
objectives, site selection, timeframe or completion date? 
2. Have any unique opportunities occurred with the program? Could you take advantage of them—if 
so, please describe that situation. 
3. Overall, to what extent have WRC objectives evolved to meet changing contexts, opportunities, 
and constraints?  
XII. KEY LESSONS LEARNED 
1. What are the key lessons you have learned in the course of this program—ideas that can be shared 
with others who lead similar programs?  
2. Have you documented or written about these lessons? {obtain documents} 
XIII. LAST THOUGHTS 
   MAJOR OUTCOMES 
1. As you reflect back on our conversation, what would you say have really been the major outcomes 
of WRC? 
2. How would you summarize the benefits of WRC overall? To the partners? To governments? To 
IDRC? To other stakeholders?  
3. What are the most significant impacts you can see as you look back? 
 
PARTNERS: 
RELEVANCE/COMPARATIVE ADVANTAGE/VALUE ADDED 
 First, could you describe how the project came about and your focus in general?  
 To what extent is the rationale/concept of WRC relevant to your organization? 
 What are your views on the comparative advantage of WRC in the field of women’s rights and 
citizenship?  
Probe for: generating knowledge, research capacity building, and policy influence/social change. 
 What is the value added to your organization of WRC’s support? 
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 How has WRC contributed in building the South-North linkages? Can you also mention two or three 
specific instances where this linkage has resulted in a sustainable relationship based on the spirit of 
partnership? 
EFFECTIVENESS 
PROJECT OBJECTIVES AND PROGRESS  
1. What were your WRC-funded project’s original objectives? 
Probe: How have those objectives evolved since you received the initial funding?  
Probe: What reasons were behind any shifts in objectives?  
2. Does your project clearly articulate a hypothesis or intent around social change? (theory of 
change) 
3. How would you describe progress toward meeting the project’s objectives?  
RESEARCH ACTIVITIES AND FINDINGS 
CORE ACTIVITIES 
1. What key theme(s) has your research focused on? 
2. Who are the primary researchers? 
3. How well have you been able to identify researchers to do this work? 
Probe for collaborations and partnerships. 
4. What are your thoughts on the quality of the research being produced through this project?  
KEY FINDINGS 
1. What have been the project’s main findings—the most significant ones in your view? 
Probe: As you look at the findings, have you seen any pleasant or not so pleasant surprises? 
(Please give some examples.) 
2. What new insights have these findings brought to your research agenda [or objectives]?  
CRITICAL INSIGHTS 
1. What critical insights has the research contributed to [theme or thematic area] from the perspective 
of women’s rights and livelihood? 
2. What legal dimensions has the work unraveled that could be relevant for policy engagement?  
3. What specific research and policy challenges does an entry point such as [theme or thematic area] 
present for the partners and for WRC? 
 
MAJOR OUTPUTS (RESULTS, CONTRIBUTIONS) 
 
1. What written outputs have been produced by this project?  
2. What other outputs can you identify as a direct result of your WRC funding and support? 
DISSEMINATION 
1. Please describe any ways in which these outputs have been disseminated. 
2. Who uses the findings? Probe for how, in what context. 
 63
RESEARCH CAPACITY 
A. RELATING TO THE PROJECT 
1. What is your understanding of “capacity building” in relationship to your WRC project?  
Probe: What constraints or challenges do you face in this regard? 
3. Are there expected capacity-building outcomes identified by your project? Probe for milestones 
for building capacity. 
2. What changes in your project’s research capacity have you observed since you started working 
with IDRC-WRC?  
3. What are the most important things that have contributed to building research or research 
management capacities? Probe for WRC support. 
Probe: Who has benefitted from this support?  
4. How could IDRC-WRC help develop research capacity in the future?  
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POLICY INFLUENCE (IF APPLICABLE) 
1. What policy debates do you hope to influence [or have been influencing] through this particular 
project? 
Probe for changes that have come as a result of this influence. 
5. To what extent you have been able to engage directly with policy makers, especially around key 
research findings?  
6. To what extent does collaboration between researchers, policy makers and activists happen in your 
project?  
a. To what extent you have been able to engage directly with policy makers, especially 
around key research findings?  
b. Are there any changes in relationships between the research community and government 
as a result of this project? Please describe?  
7. Are there cases where research findings have been used to directly influence policy? 
Probe: What about to help policy makers understand better the contexts of women’s 
rights and citizenship?  
8. What are the factors that support or inhibit policy influence in your project? Probe for special 
challenges in their social and political context. 
9. To what extent have your research findings changed or contributed to local, national, regional, or 
international policy debates? 
Probe for impacts on social change. 
MONITORING AND EVALUATION 
A. EFFECTIVENESS 
1. How well do WRC’s monitoring reports capture your project’s major research findings? 
2. How well do these reports reflect the capacity development changes brought by the project?  
RISK MANAGEMENT/OPPORTUNITY IDENTIFICATION 
1. Did any major challenges or roadblocks arise during the course of the project? If so, please 
describe what they were and how they were dealt with (and by whom)? 
Probe: What are the most critical problems arising?  
Probe: Have there been adjustments in the research as a result, or adjustments in the 
project objectives, site selection, timeframe, or completion date? 
4. Have any unique opportunities occurred with the project? Could you take advantage of them? If 
so, please describe. 
5. Overall, to what extent have your project’s objectives evolved to meet changing contexts, 
opportunities, and constraints?  
KEY LESSONS LEARNED 
1. What are the key lessons you have learned in the course of this project—ideas that can be shared 
with others who lead similar projects? 
2. Have you documented or written about these lessons? Probe for examples. 
 MAJOR OUTCOMES 
1. As you reflect back on our conversation, what would you say have really been the major outcomes 
of this project?  






KEY INTERNATIONAL PARTNERS: 
1. What have been the main areas of collaboration between your organization and IDRC’s 
Program, “Women’s Rights and Citizenship (WRC)”? 
2. What role did WRC play in the collaboration?  
3. What do you see as the main successes in this collaboration?  
4. What challenges have arisen during the collaboration? 
Probe: What are the most critical problems arising?  
Probe: Have there been adjustments in the research as a result, or adjustments in the project 
objectives, site selection, timeframe or completion date? (This question might not be 
appropriate for an international collaborating body which is not necessarily a partner.)  
a. How have challenges been met? 
b. Have they been resolved? 
5. How familiar are you with the overall program of WRC and its objectives (research, capacity 
building and policy development)?  
a. In your view, how well is WRC achieving these objectives? Some examples would be 
very useful…. 
6. What are WRC’s main contributions to women’s rights and citizenship in the context of 
development, as a field of enquiry? 
a. How well is WRC’s concept/rationale rooted within the field of women’s rights and 
citizenship?  
b. What specific niche WRC play in women’s rights and citizenship? 
c. What is WRC’s comparative advantage in this field?  
7. What could WRC do differently in the future to maximize achieving its objectives and 
expanding its contributions? 
8. To what extent does WRC contribute to current international debates on gender and 
citizenship?  
9. As you reflect back on our conversation, what would you say have really been the major 
outcomes and the most significant impact of the WRC program? 
10. How has WRC contributed in building the South-North linkages? Can you also mention two or 
three specific instances where this linkage has resulted in a sustainable relationship based on 
the spirit of partnership? 
11. What kinds of networks have resulted from WRC work? What role do you see these networks 
performing in contributing towards IDRC mission of ‘Empowerment through Knowledge’? 
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Dr. Billson has extensive experience in conducting academic, evaluation, and policy research for 
multilateral development agencies and with governments, public utilities, non-profit organizations, 
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International, Rainforest Foundation, SOS Sahel, SOS Kinderdorf International, Overseas Development 
Group of the University of East Anglia, Comic Relief, and Princess of Wales Diana Memorial Fund. She 
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security issues in different contexts. Since September 2009, Dr. Asfaha has worked with Triple Line 
consulting as an associate consultant involved in proposal screening, quality assurance, and performance 
assessment for DFID’s Civil Society Challenge Fund, Development Awareness Fund, and Africa 
Enterprise Challenge Fund, among other responsibilities. 
Dr Asfaha has undertaken extensive field-based research for her PhD on refugee assistance policies and has 
published articles on the issue, including: “Refugees’ Habitat in the Sudan: The agricultural land 
settlements” (in French), in Espace Géographique, publication edited with the support of CNRS, Tome 
XXI, no. 4 1992, doin éditeurs – Paris (1992); and “Critical Analysis of the Sudanese Government’s 
Refugee Assistance Policy: The case of Eritrean refugees living in formal settlements” (in French), with 
Véronique Lassailly-Jacob, CNRS, Paris), in Refuge, Special issue on the Horn of Africa, April, Centre for 
Refugee Studies, York University, Ontario, Canada (1994). Some of the evaluation reports she has 
prepared have been published by clients. 
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Participatory Research in Asia, a research and advocacy organization based in New Delhi.    
 
Dr. Mohanty has been the recipient of a Fulbright Senior Research Fellowship (2006-2007). She 
was awarded the University Grant Commission, India, and a Research Fellowship (1989- 1994). 
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Subsequent research has covered various aspects of democratization and governance, civil society 
mobilization for rights and entitlements, and citizenship issues of the marginalized. Dr. 
Mohanty’s recent research has been on low caste and women’s participation in decentralized 
local governance. She is currently working on the interaction between various forms of social 
mobilization and the state in three formal democracies and emerging economies—India, Brazil, 
and South Africa.     
 
Dr. Mohanty has engaged with several academic institutions nationally and internationally 
through collaborative research. Her engagement with an equally large number of civil society 
organizations has been through research partnerships, programmatic interactions, and support 
provided in network building.  
 
Dr. Mohanty has published extensively on her research. She has co-edited two books: 
Participatory Citizenship: Identity, Exclusion, Inclusion and Does Civil Society Matter? 







Thematic Area Project 
Number
Project Title
MIGRATION (field visit) 104891 Women, Migration and Rights in Mali and Sénégal





Politics and the Construction of Women's Citizenship 
(Uganda, Kenya and Tanzania), Phase I  
WOMEN’S CITIZENSHIP AND 
GOVERNANCE (Decentralization)  
(desk review) 
104843 Decentralization, Local Rights and the Construction 
of Women’s Citizenship – Phase II 
SEXUAL AND REPRODUCTIVE 
RIGHTS (field visit) 
103735 
 
Contribution of ICTs to the Rejection of Female 
Genital Mutilation in Francophone West Africa 
WRC CAPACITY BUILDING  
(desk review)  
104029 Institutionalizing Gender and Women's Rights and 
Citizenship at Cheikh Anta Diop University, Dakar 
(Sénégal)
WRC CAPACITY BUILDING  
(desk review)  
104909 Training Institute: Women's Rights, Citizenship and 




MIGRATION (desk review)  103498 
 
Cross-Border Movements, Female Migration and 
Human Rights: A Postcolonial Evaluation 





Research Competition: Gender and Decentralization 
in South Asia 
ECONOMIC RIGHTS (desk review)  103428 Women’s Rights to Land in Pakistan 
MIGRATION (field Visit)  
  
103851 Gender, Cross-border Migrant Workers and 
Citizenship: Case Study of the Burmese-Thai Border
SEXUAL AND REPRODUCTIVE 
RIGHTS (desk review)  
101429
 
Addressing the Adverse Sex Ratio in Selected 
Districts in Northern India 
 
7C: LAC/MENA 
MIGRATION (field visit) 104785 Women Migrants Advocacy in Latin America 
MIGRATION (desk review)  
 
104090 Arab Families and Youth: a Century of War, 
Migration and Displacement 





Research Competition: Decentralization and 
Women’s Rights in Latin America and the Caribbean 
 
SEXUAL AND REPRODUCTIVE 
RIGHTS (field visit) 
104087 Gender, Sexual Culture and HIV/AIDS in the 
Caribbean 
ACCESS TO JUSTICE (field visit)  102617 
(Phase I) 
Child Support, Poverty and Gender Equality in the 
Caribbean 
ACCESS TO JUSTICE (field visit) in 
conjunction with Phase I interviews 
105493 
(Phase II)
Child Support, Poverty and Gender Equality in the 
Caribbean – Phase II 
WRC CONFERENCES, 
NETWORKING, ACTION 
LEARNING (desk review)  
105098 
 
Decentralization and Women’s Rights: Synthesizing 
and Communicating the Research Results 
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 Annex 8: 
PORTFOLIO ANALYSIS 
 
1. The portfolio analysis shows an expansion in the number of WRC projects in various 
geographical regions. Forty-five research projects and 14 research support projects have been 
approved since the program started in 2006; an additional 29 projects (both research projects and 
research support projects) initiated by the Gender Unit have been carried over into the work of 
WRC, bringing the total number of all types of projects to 88. Until recently, this expansion was 
related to the growth of WRC’s budget.  
 
2. WRC’s budget has increased since it its inception, from $4,000,00019 in 2006-07 to $5,744,900 
in 2007-08, but declined slightly in 2008-09 to $5,000,000. These figures represent 11%, 16%, 
and 14% respectively of SEP’s funds. It is reported that WRC is undergoing a 40% budget cut, 
from $5m to $3m in 2009/10, as part of a budget cut across IDRC’s programs. Budget reduction 
will certainly affect the number and funding level of projects in future, and suggests the need for 
highly strategic choices. 
 
3. On average, investments in research projects in Africa represent 33.8% of total WRC funds 
from 2006 to present, 19.6% for Asia, 16.7% for LAC, 14.5% for MENA, 6% for Global Projects, 
and 8% for research support projects for all regions. Global Projects received an important 
proportion of WRC funds in 2006-07 (22%), but declined considerably in 2007-08; there was no 
new allocation in 2008-09.  
 
4. Overall investments until 2008-09 indicate a growth in all regions except MENA, although 
positive changes started to occur last year in this region. The distribution of WRC funds 
according to region reveals that the African region receives the largest percentage (28-43%); the 
highest proportion was registered in 2008-09. The Asian region receives a smaller amount (17-
19%), with a somewhat regular pattern. LAC funds have increased gradually, from 13% to 26%, 
the highest being in 2008-09. Although MENA funding was on a par with Asia in 2006-07 (18%), 
it has declined dramatically to only 6% in 2007-08, picked up to 11% in 2008-09, and remains the 
region where investment is lowest. 
 
5. Whereas investments for research support and supplements has increased considerably from 
1% in 2007-08 to 18% in 2008-09, RSPs seem to receive more support, as the intention is to 
consolidate research projects through disseminating findings, sponsoring researchers to attend a 
conference, commissioning background papers and evaluations, and so forth.  
 
6. Among the five thematic areas, the Women’s Rights and Governance theme receives the 
highest percentage (21%-32%), the highest being recorded in 2007-08. On average, 26% of 
WRC funds are allocated to this thematic area. Many of WRC’s initiated research projects seem 
to fall within this area (13 projects of which three deal with decentralisation); however there are a 
few that could be categorised under economic rights (e.g., decentralisation project in E. Africa). 
Some categorisation could be misleading. 
 
7. Investments in the Economic Rights thematic area (13-8%) represent the highest in 2008-09 
that year across all thematic areas. This area accounts on average for 19% of WRC funds, and is 
most popular with partners in Africa and to some degree in Asia and MENA. Eleven Economic 
                                                     
19 All figures are in Canadian dollars. 
 70
Rights research projects exist currently across regions, five are in Africa. For some partners, the 
decentralisation projects in East Africa and LAC deal with economic more than political rights of 
women, as they are about access or entitlement to land or policy influence; if decentralization 
projects were categorised within the economic rights thematic area, as all projects dealing with 
access to land rights are, the number of projects in this thematic area would increase, constituting 
about 28% of all research projects funded in Africa. 
 
8. Investments in migration projects have increased slightly in 2007-08 (17 to 20%) but as a 
whole remained the same in terms of proportion of funds disbursed. Migration represents in 
average 18% of the total WRC investment. Projects on migration are more prevalent in Asia (6 
projects) and West Africa (2 major projects plus one small study), where migratory patterns are 
prevalent.  
 
9. Investments in research projects in the Sexual and Reproductive Rights thematic area have 
increased gradually from 13% in 2006-07 to 20% in 2008-09. On average, this area takes 16% of 
WRC funds, with the highest prevalence in Asia and LAC (2 projects in each region). There is 
only one project in Africa. 
 
10. Although on average 17% of WRC funds have been allocated to Access to Justice, investments 
have dropped dramatically from 24% in 2006-07 to only 8% in 2008-09. Investment is in decline 
in this area despite its having the highest funding level (24%) when WRC started in 2006. 
Currently, there are 2 projects in Asia, only 1 in Africa, 1 in LAC and 1 as a Global Project. It is 
essential to understand better why there is less interest in this thematic area, which seems central 










Research findings from the project level feed into the construction of new understandings at the 
program level. Both new insights and findings that strengthen and consolidate some findings 
established through previous studies are equally important. For example, that patriarchy interferes 
with women’s political rights has been established by decentralization research, but WRC 
research has generated new insights into how political parties affect women’s political rights 
negatively, thus deterring women’s participation in decentralized contexts (CDS research). Some 
WRC-funded research has also brought into question generally held assumptions about women’s 
rights and citizenship (e.g., that laws will automatically bring equality). 
A. PROGRAM FINDINGS 
These higher-level findings that reflect some of the program’s existing or potential contributions 
to the academic and policy debates in women’s rights and citizenship are synthesized from desk 
reviews and interviews with all types of respondent: 
 Legal rights for women provide the essential ground for women to make claims for equality, 
yet WRC research findings reveal that women’s claim for equality is seriously jeopardized by 
social and economic conditions in which women live, and that legal rights are socially and 
economically embedded. This interconnectedness helps explain the complexity of women’s 
rights more comprehensively than viewing legal rights in isolation.  
 Rights are essential for creating agency; WRC research supports this argument. However, 
findings from WRC research also point out that absence of rights does not necessarily mean 
absence of agency. Even when there is almost total absence of rights, such as with illegal 
migrant workers, women are not simply passive, accepting the situation; they work, raise 
children, and engage in the tasks that marked their lives in their country of citizenship.   
 WRC research reveals that women often find themselves placed in a paradoxical situation 
vis-à-vis the state. As the upholder of rights, the state is something women have come to view 
as an ally, yet the historical absence of the state from the lives of the poor in developing 
countries also means that women feel isolated from state institutions. This paradox grounded 
in WRC research has critical implication for women’s access to right and justice.  
 How well women are able to exercise their rights in the public sphere is contingent on the 
private spheres of family and the cultures in which they are embedded. WRC research reveals 
that the family and cultural traditions have been less supportive of women’s participation in 
the public sphere, in politics or in claiming rights and empowerment.  
 Decentralization and affirmative action have given women opportunities to enter local 
politics. WRC research documents that such opportunities have not resulted in feminization 
of politics, as women work according to the institutional norms and procedures, and find it 
hard to counter the prevalent dominant masculinity whereby men make important decisions.  
 WRC research provides solid evidence for the significance of the larger context of democracy 
for women’s rights and citizenship (and vice versa). While both democratic and non-
democratic states make certain provisions for gender equality and political rights for women, 
these can only be pursued effectively when a democratic regime in principle and practice can 
support equality of rights and the freedom that accompanies those rights. This is brought out 
by WRC decentralization research in countries where a larger democratic context is weak or 
absent (e.g., Pakistan in South Asia, Uganda and Kenya in East Africa, Honduras in LAC.)   
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B. PROJECT FINDINGS  
Most of the projects reviewed are still running or just coming to closure, so the researchers have 
not as yet fully articulated their findings; some are focused on capacity building and are not 
research projects. Nonetheless, many respondents were able to identify an impressive array of 
important findings and new insights derived from their WRC-funded research. The main 
overarching findings that emerged across the WRC projects, countries, and regions are listed 
here; a full examination of the project findings has been submitted under separate cover to WRC. 
 Bridging stakeholder differences increases success in social change. 
 The best strategies involve pluralism and patience. 
 Public sphere agencies are less coordinated than expected. 
 The power of the private sphere is often stronger than the public. 
 Male-dominated institutional and social norms create resistance to change. 
 Underlying inequalities deter women from full citizenship, participation, and rights. 
 Poor, migrant, or otherwise vulnerable women become invisible. 
 Myths and stereotypes continue to hinder full citizenship and women’s rights. 
 Economic patterns impinge upon women’s reproductive rights. 
 Participation “on paper” may not be matched by “real” participation. 
 Policies might change but traditional (male) policy-makers remain in power. 
 Progress in political participation is slow. 
 Decentralization expands women’s participation but lacks mechanisms. 
 Networks are critical to achieving and enacting women’s rights and citizenship. 
 Meetings and workshops within and across regions can facilitate/consolidate change. 
 Women learn from each other in a “looking glass effect.” 
 A larger global rights analysis is necessary to understand local issues in women’s rights. 
 Paradigm shifts are crucial for achieving significant social change. 
 Technology is a new but powerful, transformative tool for social change. 
 Youth and families reflect changes in core societal values and beliefs. 
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Annex 10:  
FIGURES RELATING TO SURVEY DATA 
 

















1 (Not at all) 2 3 4 5 (Very much)
 
Q. How familiar are you with the overall program of WRC and its objectives (research, capacity 










None One or two Three or four Five or more
 
Q. Before this WRC-funded project, how many research studies had you conducted in the field of 



















Supporting policy influence based on
research in the field of women's rights
and citizenship?
Supporting research in the field of
women's rights and citizenship?
1 (Not at all) 2 3 4 5 (Very much)
 
Q.  To what extent does WRC support policy influence based on research in the field of women’s 
rights and citizenship?  
Q. To what extent does WRC support research in the field of women’s rights and citizenship? 
 
 























Q.  To what extent does WRC contribute to current international debates on gender and citizenship?  











on gender and citizenship
Building South-North linkages
between researchers
Not at all Very much
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Figure 5. Impacts of WRC Funding on Networks and Collaborative Research 
 




















Involved in networks around the thematic area 
of the research. 0.0% 6.1% 38.8% 32.7% 22.4% 
Collaborating with other researchers in the 
thematic area. 0.0% 4.1% 30.6% 42.9% 22.4% 
Building collaborations for continuing research 
in the thematic area. 0.0% 8.2% 26.5% 38.8% 26.5% 
 
Q. As a result of this WRC funding, I am… 
a. Involved in networks around the thematic area of the research    
b. Collaborating with other researchers in the thematic area     



























To conduct research? To manage the research
process?
To disseminate or otherwise
communicate the research?
1 (Not at all well) 2 3 4 5 (Very well)
 
 
Q.  To what extent has WRC  been able to provide support …                                          
a. To conduct the research?       
b. To manage the research processes?   
c. To disseminate or otherwise communicate the research findings to target audiences?
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Identify qualified research staff Retain qualified research staff
1 (Not at all well) 2 3 4 5 (Very well)
 
v  
Q.  For your WRC-funded project, to what extent have you been able to …   
a.    Identify qualified research staff?      






















a. Entered policy debates locally with findings 17.0% 17.0% 19.2% 27.6% 19.2% 
b. Entered policy debates nationally with 
findings 10.7% 23.4% 23.4% 25.5% 17.0% 
c. Entered policy debates regionally with 
findings 19.2% 19.2% 23.4% 23.4% 14.8% 
d. Entered policy debates internationally with 
findings 17.0% 31.9% 27.6% 10.7% 12.8% 
 
Q. To what extent have you been able to enter the policy debates relevant to the thematic area in 
which you have been conducting WRC-funded research? 
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a. Influenced social change locally with findings 15.9% 29.5% 22.7% 15.9% 15.9% 
b. Influenced social change regionally with findings 20.4% 36.4% 22.7% 11.4% 9.1% 
c. Influenced social change nationally with findings 25.6% 25.6% 23.3% 13.9% 11.6% 
d. Influenced social change internationally with 
findings 30.2% 39.5% 18.6% 4.7% 7.0% 
 
Q. To what extent have you been able to influence social change in the thematic area in which you 
have been conducting WRC-funded research? 
 
Figure 10: Relationship between Contributions to Literature and Influencing Policy/Social Change 
 
1 (Not at all) 6.3% 6.8% 2.1% 4.5%
2 4.2% 11.4% 2.1% 9.1%
3 18.8% 38.6% 19.1% 36.4%
4 41.7% 34.1% 44.7% 38.6%
5 (Very much) 29.2% 9.1% 31.9% 11.4%
 Contributed to 
literature in 
field 











Q. Overall, to what extent has this WRC project contributed to the growing body of literature in 
your thematic area?  
…contributed to significant social change in your thematic area?  
…achieved its objectives as a WRC-funded research endeavor in the field of women’s rights and 
citizenship?  




Figure 11. Overview of WRC’s Capacity Development and Support 
 
Question  (1)  (2)  (3) (4) (5) (6) (7)  (8) (9) (10) 
a. WRC provided 
adequate financial 
resources for my 
project. 
0.0%  0.0% 2.0% 0.0% 6.1% 4.1% 10.2% 16.3% 18.4% 42.9% 
b. WRC provided 
helpful feedback on 
the initial proposal. 
0.0% 2.1% 6.3% 4.2% 6.3% 4.2% 8.3% 8.3% 18.8% 41.7% 
c. WRC staff 
supplied relevant 
materials to place 
the project into 
context. 
0.0% 2.2% 8.7% 4.3% 10.9% 17.4% 8.7% 8.7% 17.4% 21.7% 
d. WRC Program 
Officer/s (PO) have 
provided useful 
guidance for my 
project. 
2.2% 0.0% 8.7% 0.0% 6.5% 6.5% 10.9% 8.7% 23.9% 32.6% 
e. (If appropriate):  
The PO's comments 
on my mid-project 
report provided 
useful feedback. 
2.6% 5.3% 5.3% 2.6% 5.3% 7.9% 7.9% 13.2% 21.1% 28.9% 
f. (If appropriate): 
The PO's comments 




6.1% 6.1% 3.0% 0.0% 15.2% 0.0% 12.1% 15.2% 21.2% 21.2% 
g. The mid-point 
review of my 
project adequately 
captured its main 
findings. 
3.1% 3.1% 0.0% 0.0% 15.6% 6.3% 21.9% 9.4% 21.9% 18.8% 
h. I understand 
WRC's 
programmatic 
thrust and intent. 
0.0% 2.1% 2.1% 0.0% 8.3% 4.2% 16.7% 16.7% 20.8% 29.2% 
i. I understand how 
my research fits 
with the research 
others are doing in 
this thematic area. 
6.4% 4.3% 2.1% 2.1% 12.8% 4.3% 10.6% 21.3% 8.5% 27.7% 
j. I need more 
support from WRC 
(specify below). 
20.0% 8.6% 5.7% 0.0% 2.9% 5.7% 14.3% 14.3% 2.9% 25.7% 
 








Quality Assessment for the Women`s Rights and Citizenship Program Review. 
Evaluation Unit, December, 2009 
 
This is the quality assessment framework that the EU will apply to the external review reports. 
 
The report is given an overall rating of acceptable or unacceptable.  A report is deemed 
unacceptable if one of the following conditions hold: 
• If it does not adhere to the terms or reference (utility); or 
• if it is deemed unacceptable on both accuracy and feasibility; or 
• if it is deemed unacceptable on propriety issues. 
See below for a fuller explanation of these terms.  
 
 Rating Description 
 
I. Report’s utility:  Does the report adhere to the terms of reference that were designed to 
support the evaluation’s intended uses by its intended users? 
High Satisfactorily addresses all of the review objectives  
- Although two reviewers noted that discussion on achievement 
of the policy influence objective could have been more concise. 
Medium Satisfactorily addresses most of the review objectives  
Unacceptable Satisfactorily addresses few or none of the review objectives  
  
II. Report’s feasibility:  Were the evaluation objectives identified?  Was the design of the 
evaluation realistic, practical and adequate to respond to those evaluation questions? 
High The report describes a design that responds to all of the evaluation 
objectives.  
Medium The report describes a design that responds to most of the evaluation 
objectives.   
Unacceptable The report describes a design that responds to only a few or none of the 
evaluation objectives.  
  
III.  Reports accuracy:  Did the evaluation use appropriate tools and methods?  Did the 
application of the tools and methods generate rigorous, valid and credible evidence that is 
presented in the report?  Does the evidence substantiate the conclusions/ recommendations? 
High Always uses appropriate tools and methods, and provides evidence to 
support its findings, conclusions and recommendations 
Medium Mostly uses appropriate tools and methods, and provides evidence to 
support its findings, conclusions and recommendations 
- Some instances in which judgment statements are not 
underpinned by evidence. 
Unacceptable Uses few or no appropriate tools and methods, and rarely provides evidence 
to support its findings, conclusions and recommendations  
  
III. Report’s propriety:  Did the content of the evaluation report raise ethical concerns (pertaining 
to the right of human subjects; respect for human dignity; the completion of a fair evaluation; 
disclosure of conflicts of interests, etc.)? 
Acceptable The report raised no serious ethical concerns. 
Unacceptable The reports raised one or more serious ethical concerns. 
 
Overall, this report is deemed:  Acceptable
Background: 
 
The Evaluation Unit assesses the quality of all evaluation reports commissioned by the Centre.  
We use a form that is based on internationally-accepted criteria for evaluation quality:  utility, 
feasibility, accuracy and propriety.   
 
Utility:  The framework for evaluation at IDRC is utility: evaluation should have a clear use and 
should respond to the needs of the user, whether the user is management, a program or a 
partner organization.  IDRC’s approach to evaluation prioritizes equally the use of rigorous 
methods and the utility of the evaluation process and findings.  The intended uses of the 
evaluation and the questions to be answered guide the selection of the evaluative purpose 
(formative, summative, developmental), the appropriate type of data (quantitative, qualitative, 
mixed), design (naturalistic, experimental), and focus of the evaluation (processes, outcomes, 
impacts, cost-benefit, etc.) 
 
Feasibility: A positive assessment of feasibility means that the methods and approaches are 
well matched to the questions and issues the evaluation set out to examine.  Issues around 
resources, timing, perspectives represented, and information sources consulted can affect 
feasibility.   
 
Accurate:  Evaluation reports are deemed accurate when they present conclusions and 
recommendations that are supported by evidence that has been derived through the application 
of appropriate and solid methods.   
 
Propriety:  As seen in the questions in the chart, propriety issues could entail the right of 
human subjects; respect for human dignity; the completion of a fair evaluation; and disclosure of 
conflicts of interests.  A “serious” propriety concern is one that undermines the credibility of the 
evaluation (e.g., an undisclosed conflict of interest).  
 
 
